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The World Bank Group provides assistance to governments in 
developing countries to improve access to infrastructure and basic 
services through public-private partnerships (PPP). When designed 
well and implemented in a balanced regulatory environment, PPPs 
can bring greater efficiency and sustainability to the provision of 
such public services as water, sanitation, energy, transport, 
telecommunications, health care and education.
 
The World Bank Group’s unique value proposition rests with its 
capacity to provide support along the entire PPP cycle —upstream 
policy and regulatory guidance, transaction structuring advice, as 
well as financing and guarantees to facilitate implementation.  
 
PPIAF provides technical assistance to governments to support the 
creation of a sound enabling environment for the provision of basic 
infrastructure services by the private sector. PPIAF also supports the 
generation and dissemination of knowledge on emerging practices on 
matters relating to private sector involvement in infrastructure. 
The production of this report was funded by PPIAF.
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Foreword
Governments, the private sector, and the international development community agree 
that quality infrastructure plays a key role in fostering economic growth and supports 
efforts to reduce poverty. The Sustainable Development Goals (SDGs) expressly seek to 
“Develop quality, reliable, sustainable, and resilient infrastructure, including regional and 
transborder infrastructure, to support economic development and human well-being, 
with a focus on affordable and equitable access for all.” There is increased recognition 
of the key role that the private sector can play in partnering with governments to 
support the efficient and timely provision of infrastructure. The SDGs also recognize 
the importance of such relationships when emphasizing the need to “encourage and 
promote effective public, public-private, and civil society partnerships.”

Public-private partnerships (PPPs)—long-term contractual agreements for the delivery 
of infrastructure or provision of services in which the private sector bears a significant 
amount of risk and management responsibility—can play an important role in closing 
the infrastructure gap. But PPPs can be complex to procure and manage. Governments 
need proper frameworks and capacity to identify the projects that are best done as PPPs, 
to procure them transparently and efficiently, and to undertake contract management 
and regulation so as to achieve the expected value-for-money for government and 
consumers and sustain investment. 

Benchmarking Public-Private Partnerships Procurement 2017 assesses important aspects 
of government capabilities to prepare, procure, and manage PPPs and informs evidence-
based decision making on the design of PPP procurement policies and regulations. 
It is the first attempt to collect systematic data on PPP procurement by providing 
comparable data on the regulatory frameworks governing the PPP procurement 
processes in 82 economies and to evaluate these data against internationally 
recognized good practices. 

The methodology was developed with extensive feedback from an expert group 
representing PPP experts, academia, and the private sector. It focuses on issues such 
as feasibility, value for money, transparency, competition, and provisions for PPP 
implementation and covers the main stages of the PPP project cycle (preparation, 
procurement, and contract management). It also explores the treatment of unsolicited 
proposals (USPs). 

As the international development community continues its efforts to assist governments 
in delivering quality infrastructure, Benchmarking PPP Procurement aims to support our 
clients’ efforts to enhance their regulatory environment to foster PPPs that successfully 
support infrastructure provision and contribute to the achievement of the SDGs. 

Augusto Lopez Claros
Director
Global Indicators Group



6

B
en

ch
m

ar
ki

ng
 P

ub
lic

-P
ri

va
te

 P
ar

tn
er

sh
ip

s 
Pr

oc
ur

em
en

t 

Acknowledgments
Benchmarking Public-Private Partnerships Procurement 2017 is a joint product of the 
World Bank Public-Private Partnerships Cross-Cutting Solutions Area (PPP CCSA) and 
World Bank Global Indicators Group. It is housed under the Benchmarking Public 
Procurement (BPP) project. It was prepared by a team led by Tania Ghossein under the 
general direction of Federica Saliola and Augusto Lopez Claros. Members of the core 
team included Mikel Tejada Ibañez, Nasser Alreshaid, Khasankhon Khamudkhanov, Zeina 
Traboulsi, and Helene Candice Larroque. Fernanda Ruiz-Nuñez was the task team leader 
for this activity. 

The Public-Private Infrastructure Advisory Facility (PPIAF) cofinanced the report. The team 
would like to recognize in particular the active involvement and support of Laurence 
Carter and Clive Harris of the PPP CCSA. The team would also like to thank our many 
other colleagues at the World Bank Group for their valuable guidance: Daniel Alberto 
Benitez, Enzo de Laurentiis, Jeffrey John Delmon, Victoria Hilda Rigby Delmon, Felipe 
Goya, Junglim Hahm, Jay-Hyung Kim, Melissa Marie Johns, Cledan Mandri-Perrott, Rui 
Monteiro, Mark M. Moseley, Michael Opagi, Anand Kumar Srivastava, Shyamala Shukla, 
and Satheesh Kumar Sundararajan.

The team is indebted to the following individuals for pro bono feedback and guidance 
at various stages of the project, in particular during the development of the survey 
instrument: Richard Abadie and Kylee J. Anastasi (Pricewaterhouse Coopers), Walid 
Abdelwahab and Fida Rana (Islamic Development Bank), James Ballingall (Infrastructure 
UK), David Baxter (IP3), Christopher Carrigan (George Washington Trachtenberg School 
of Public Policy and Public Administration), Deborah DeMasi (George Washington 
Law School), Ed Farquharson (European PPP Expertise Centre), John Forrer (George 
Washington Business School and Trachtenberg School of Public Policy and Public 
Administration), Jacques Gansler (University of Maryland School of Public Affairs), 
Stephen Gaull (Millennium Challenge Corporation), José Luis Guasch (former World 
Bank), Jonathan Halpern (Georgetown University), Ian Hawkesworth (Organisation 
for Economic Co-operation and Development), Michael Klein (Johns Hopkins School 
of Advanced International Studies), Andrew J. Kline (American University School of 
Public Administration), Lawrence Martin (University of Central Florida), Andrés Rebollo 
(K-Infrastructure), Marcos Siqueira (Radar PPP), James Stewart (KPMG), and David Van 
Slyke (Maxwell School of Public Administration).

Figure 2: The cycle oF The Benchmarking PPP Procure-
ment 2017 projecT



A
ss

es
si

ng
 G

ov
er

nm
en

t 
C

ap
ab

ili
ty

 t
o 

Pr
ep

ar
e,

 P
ro

cu
re

 a
nd

 M
an

ag
e 

PP
Ps

7

The team is grateful to the Georgetown University Law Center and McCourt School of 
Public Policy, the George Washington University Law School, and the American University 
Washington College of Law for organizing an externship program for students to 
conduct research for the project. The team would like to thank for their invaluable help 
and support all the students who assisted in the data collection and research process 
throughout the project under the team members’ supervision: Adetoun Latifat Adetona, 
Alexander Arbour, Ananthi Bharadwaj, Brian Feetham, Siming Fu, Estrella Garces Dura, 
Mengxi Jin, Maria Isabel Laluna, Yarissa Molina, Yusi Sun, Angelica Toro Botero, and 
Jingchen Zhou. The team would also like to recognize the support received from Komal 
Murli Agarwal from the University of Chicago and Zichao Wei from the PPP CCSA. 

The Benchmarking PPP Procurement online database is managed by Vinod Kumar 
Vasudevan Thottikkatu, supported by Andres Baquero Franco, Kunal Patel and Hashim Zia.

The report’s media and outreach strategy is managed by Nadine Ghannam. The team 
includes Priyanka Ripley and Lai Wei. The outreach strategy plan is implemented in close 
coordination with Indira Chand and communications colleagues throughout the World 
Bank Group network.

The report was edited and designed by a team at Base Three LLC, led by Dania Kibbi and 
Marianne Siblini. 

Benchmarking PPP Procurement 2017 would have not been possible without the 
generous contributions of a network of more than 500 local PPP legal experts, private 
sector operators, academics, government officials, and other professionals routinely 
administering or advising on PPP procurement processes in the 82 economies surveyed. 
The names of those wishing to be acknowledged individually are listed at the end of the 
report and are made available on the Benchmarking Public Procurement (BPP) website 
at http://bpp.worldbank.org.

Funding for this publication was provided by PPIAF. PPIAF, a multi-donor trust fund housed 
in the World Bank Group, provides technical assistance to governments in developing 
countries. PPIAF’s main goal is to create enabling environments through high-impact 
partnerships that facilitate private investment in infrastructure. For more information, 
visit www.ppiaf.org

Acknowledgments
Benchmarking Public-Private Partnerships Procurement 2017 is a joint product of the 
World Bank Public-Private Partnerships Cross-Cutting Solutions Area (PPP CCSA) and 
World Bank Global Indicators Group. It is housed under the Benchmarking Public 
Procurement (BPP) project. It was prepared by a team led by Tania Ghossein under the 
general direction of Federica Saliola and Augusto Lopez Claros. Members of the core 
team included Mikel Tejada Ibañez, Nasser Alreshaid, Khasankhon Khamudkhanov, Zeina 
Traboulsi, and Helene Candice Larroque. Fernanda Ruiz-Nuñez was the task team leader 
for this activity. 

The Public-Private Infrastructure Advisory Facility (PPIAF) cofinanced the report. The team 
would like to recognize in particular the active involvement and support of Laurence 
Carter and Clive Harris of the PPP CCSA. The team would also like to thank our many 
other colleagues at the World Bank Group for their valuable guidance: Daniel Alberto 
Benitez, Enzo de Laurentiis, Jeffrey John Delmon, Victoria Hilda Rigby Delmon, Felipe 
Goya, Junglim Hahm, Jay-Hyung Kim, Melissa Marie Johns, Cledan Mandri-Perrott, Rui 
Monteiro, Mark M. Moseley, Michael Opagi, Anand Kumar Srivastava, Shyamala Shukla, 
and Satheesh Kumar Sundararajan.

The team is indebted to the following individuals for pro bono feedback and guidance 
at various stages of the project, in particular during the development of the survey 
instrument: Richard Abadie and Kylee J. Anastasi (Pricewaterhouse Coopers), Walid 
Abdelwahab and Fida Rana (Islamic Development Bank), James Ballingall (Infrastructure 
UK), David Baxter (IP3), Christopher Carrigan (George Washington Trachtenberg School 
of Public Policy and Public Administration), Deborah DeMasi (George Washington 
Law School), Ed Farquharson (European PPP Expertise Centre), John Forrer (George 
Washington Business School and Trachtenberg School of Public Policy and Public 
Administration), Jacques Gansler (University of Maryland School of Public Affairs), 
Stephen Gaull (Millennium Challenge Corporation), José Luis Guasch (former World 
Bank), Jonathan Halpern (Georgetown University), Ian Hawkesworth (Organisation 
for Economic Co-operation and Development), Michael Klein (Johns Hopkins School 
of Advanced International Studies), Andrew J. Kline (American University School of 
Public Administration), Lawrence Martin (University of Central Florida), Andrés Rebollo 
(K-Infrastructure), Marcos Siqueira (Radar PPP), James Stewart (KPMG), and David Van 
Slyke (Maxwell School of Public Administration).

Figure 2: The cycle oF The Benchmarking PPP Procure-
ment 2017 projecT



8

B
en

ch
m

ar
ki

ng
 P

ub
lic

-P
ri

va
te

 P
ar

tn
er

sh
ip

s 
Pr

oc
ur

em
en

t 

Glossary 

Public-Private Partnership (PPP)
Any contractual arrangement between a public entity or authority and a private entity 
for providing a public asset or service in which the private party bears significant risk 
and management responsibility. For the purpose of this survey, this definition applies 
irrespective of the terminology used in the particular economy or jurisdiction.

Procuring authority
The ministry, department, or agency responsible for ensuring that the relevant assets 
or services are provided. It is the authority in charge of the PPP (that is, the authority 
responsible for identifying, preparing, procuring, awarding, and managing the PPP 
contract).

PPP unit
The specialized government entity or team that is responsible for facilitating the PPP 
program.

Regulatory framework
A framework encompassing all laws, regulations, policies, binding guidelines or 
instructions, other legal texts of general application, judicial decisions, and administrative 
rulings governing or setting precedent in connection with PPPs. In this context, the 
term policies refers to other government-issued documents that are binding on all 
stakeholders, that are enforced in a manner similar to laws and regulations, and that 
provide detailed instructions for the implementation of PPPs. It should not be confused 
with policy in the sense of a government’s statement of intent to use PPPs as a course of 
action to deliver public services. The regulatory framework includes but is not limited to 
those laws, regulations, policies, and other government actions specifically dealing with 
PPPs. (For example, procurement of PPPs may be governed by the general procurement 
framework.) 

Special purpose vehicle (SPV)
Also special purpose company (SPC) or special purpose entity (SPE), a company specifically 
formed to undertake a specific project (in this case the PPP project).

Financial model
An analytical tool that enables the user to assess the financial robustness of a project by 
representing its expected financial performance, including cash flows, returns, and the 
like. A financial model should not be confused with a financial proposal.

Unsolicited proposal (USP)
A proposal made by a private party to undertake a PPP project that is submitted at the 
initiative of the private firm rather than in response to a request from the government.2 
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Abbreviations

ABFO Access to the Best and Final Offer 

BOT Build-Operate-Transfer

BPP Benchmarking Public Procurement

CMU Country Management Unit

CCSA Cross-Cutting Solutions Area

EAP East Asia and Pacific

ECA Europe and Central Asia

ECG Expert Consultative Group

ICRC Infrastructure Construction Regulatory Commission (Nigeria)

IFLR International Financial Law Review

LAC Latin America and the Caribbean

MDA Ministry, Department, or Agency

MENA Middle East and North Africa

OECD Organisation for Economic Co-operation and Development

PPIAF Public-Private Infrastructure Advisory Facility

PPP Public-Private Partnership

SDGs Sustainable Development Goals

SPC Special Purpose Company

SPE Special Purpose Entity

SPV Special Purpose Vehicle

SAR South Asia (Region)

SNIP National Investment System (Peru)

SSA Sub-Saharan Africa

USP Unsolicited Proposals
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Executive Summary
Public-private partnership (PPP) projects are gaining momentum globally as a means 
for delivering infrastructure. Government capabilities to prepare, procure, and manage 
such projects are important to ensure that the expected efficiency gains are achieved. 
No systematic data currently exist to measure those capabilities in governments.
Benchmarking PPP Procurement 2017 is the first attempt to collect and present 
comparable and actionable data on PPP procurement on a large scale, by providing an 
assessment of the regulatory frameworks and recognized practices that govern PPP 
procurement across 82 economies.

Benchmarking PPP Procurement 2017 presents an analysis of targeted elements 
aggregated into four areas that cover the main stages of the PPP project cycle: 
preparation, procurement, and contract management of PPPs, and management 
of unsolicited proposals (USPs). Using a highway transport project as a case study to 
ensure cross-comparability, it analyzes the national regulatory frameworks and presents 
a picture of the procurement landscape at the end of March 2016. 

The average performance in each area varies across regions and income levels. Figure 
ES.1 shows that the higher the income level of the group, the higher the performance in 
the four areas. The data also show that the Organisation for Economic Cooperation and 
Development (OECD) high income and Latin American and Caribbean regions perform at 
or above average.

Benchmarking PPP Procurement 2017 shows that across the four areas measured, most 
economies fall short of good practice. In particular, a significant number of economies 
have low scores in two areas: project preparation and contract management. 
Consequently, there is room for improvement specially in regulating the activities to 
be undertaken before launching the PPP procurement process as well as in preparing 
for those that will follow after the signature of the PPP contract, as illustrated in the 
examples below.

Figure ES.1  Benchmarking PPP Procurement scores by area and income-level 
group (score 1–100)

Preparation               Procurement               USPs                Contract management                 Average

High income 

90

80

70

60

50

40

30

20

10

0

Sc
or

e

Upper
middle income 

Lower
middle income 

Low income 

Source: Benchmarking PPP Procurement 2017.
Note: PPP = public-private partnership; USP = unsolicited proposal.
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The 82 economies reflect a range of regulatory frameworks and institutional 
arrangements for PPPs. All have in place specific frameworks for regulating PPPs, with 
71 percent either having a concession or a specific PPP law (25 percent of which coexist 
with a concession law), 11 percent having PPP guidelines or policies, and the remaining 18 
percent resorting to the general procurement law to govern their PPP contracts. Although 
regulatory frameworks may differ, the fact that an economy uses a general procurement 
law does not prevent it from doing PPP projects. In fact, 13 out the 15 economies that use 
general procurement law had committed investments in PPPs in the past five years. PPP 
units are very common (85 percent of the economies measured have them), but only 16 
percent of them play a leading role during the PPP procurement phase by for example 
conducting the tendering process.

The findings reveal a mixed picture in terms of approaches to ensuring that PPPs are 
fiscally sustainable and consistent with national investment programs. PPP fiscal 
management and assurance of the consistency of PPP projects with investment priorities 
are two means for ensuring that projects are fiscally sustainable and are selected on the 
basis of their strategic importance and impact rather than because of any expectation 
of savings through off-budget reporting. Nearly three-quarters of the economies require 
the ministry of finance’s approval before launch of a PPP procurement process. Yet only 55 
percent legally require consistency between the prioritizations of PPPs and other public 
investments—and only a quarter have detailed procedures for ensuring that consistency.

Rigorous assessments are essential for the preparation of sound projects, but many 
economies have not adopted specific appraisal methodologies. One of the main 
challenges that emerging markets face in attracting private sector investments is 
preparing a well-structured PPP project. Approximately two-thirds of the economies 
surveyed require socioeconomic impact, affordability, risk identification, bankability, and 
comparative assessments (PPP versus traditional procurement) of a potential PPP project. 
However, only about one-third of these economies have adopted specific methodologies 
for conducting such assessments. In almost half of the economies, a market assessment 
is not required at all, and only about 10 percent have adopted a methodology for such an 
assessment. Thus, many economies are likely taking projects to market without having 
systematically measured market interest.

In conducting PPP procurement, many economies perform closer to recognized good 
practices. Yet there is still room for improvement in two areas: (a) the minimum time 
granted to potential bidders to submit their bids and (b) the approach to handling sole 
bidders. PPP projects are complex and require onerous efforts—and consequently sufficient 
time—to prepare strong, sensible bids. Nonetheless, 40 percent of the economies surveyed 
either do not specify a minimum period for the preparation of bids or require a period of 
fewer than 30 days. Moreover, only 15 percent of the economies have a detailed process 
to address cases when only one bid is received, hence leaving it to the discretion of the 
procuring authority to set the process.
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There is considerable scope to improve practices related to the disclosure of information 
on PPPs. A transparent, competitive process is essential to achieving better outcomes 
for projects and efficiency gains in infrastructure. Having a transparent process requires 
making publicly available all the information relevant to ensuring a competitive process. 
Most of the economies do so for the tender notice (93 percent) and the PPP award (74 
percent), but only 23 percent publish the PPP contract, and very few publish it online.

Furthermore, a transparent information system is essential during the contract 
management phase of PPP, yet only 16 percent of the economies require data to be 
made publicly available. Although in most of the economies the private partner must 
periodically provide performance information and the procuring authority must gather 
it (60 percent and 73 percent, respectively), in only 16 percent of economies is this 
information required to be made publicly available.

Renegotiation and disputes of contracts may be inevitable in some cases, but one-third 
of the economies do not regulate them comprehensively. Renegotiations and disputes 
can erode the achievement of the expected benefits of a PPP project—and if frequent, 
can trigger opportunistic behavior in future PPP projects. The economies measured 
handle renegotiations differently, with 31 percent either not addressing this issue in 
the regulatory framework or considering it solely a contractual matter. Although the 
regulatory frameworks of most of the economies (85 percent) mention dispute resolution 
mechanisms for PPPs, only 27 percent of those economies establish specific mechanisms 
to address the disputes. 

A significant number of economies do not regulate USPs. Among those that do, very few 
have a clear process for evaluating them. The difficulty with USPs lies in getting the right 
balance between encouraging private companies to submit innovative project ideas and 
maintaining the transparency and efficiency gains of a competitive tender process. Of 
the economies measured, 32 percent have no provisions that specifically regulate USPs. 
Even among economies where such provisions exist, only 21 percent provide a detailed 
framework for ensuring consistency with government priorities, and only 13 percent 
guarantee a period of more than 90 days for proposal submission—that is, a sensible 
length of time to introduce competitive tension, challenging the original proponent in a 
competitive tendering process. 
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About Benchmarking PPP 
Procurement 2017
The links between infrastructure and economic growth are well established. They 
include the impact of infrastructure on poverty alleviation, growth, and specific 
development outcomes.3 As economies face growing demand for infrastructure, Public-
Private Partnerships (PPPs) continue to play a crucial role in improving efficiencies in 
delivering public services, one of the key elements to narrowing the infrastructure gap.4,5 

A PPP is defined as a contractual arrangement between a public entity or authority and 
a private entity for providing a public asset or service in which the private party bears 
a significant risk and assumes management responsibilities.6 During the past 25 years, 
more than 5,000 infrastructure projects in 121 low- and middle-income economies were 
delivered through PPPs, representing investment commitments of $1.5 trillion. PPPs have 
supported the development of crucial infrastructure such as roads, bridges, light and 
heavy rail, airports, power plants, and energy and water distribution networks.7 

The United Nations’ Sustainable Development Goals (SDGs) recognize both the 
relevance of quality infrastructure and the role of partnerships with the private sector 
in the post-2015 development agenda. In particular, the quality of the procurement 
process is a driver of PPP efficiency. The Addis Ababa Action Agenda of the Third 
International Conference on Financing for Development states the intent to “build 
capacity to enter into public-private partnerships, including with regard to planning, 
contract negotiation, management, accounting, and budgeting for contingent 
liabilities.” Corrupt procurement practices continue to obstruct the delivery of quality 
infrastructure. Moreover, the design of the procurement process itself has an impact on 
the ability of governments to take full advantage of the potential benefits of PPPs for 
delivering infrastructure.8 This includes their ability to identify which projects are best 
done as PPPs and also to manage contracts in a transparent and effective way. 

Benchmarking Public-Private Partnerships Procurement (Benchmarking PPP Procurement) 
was launched in 2015 with the goal of supporting a better policy-making decision process 
by highlighting key aspects of an economy’s regulatory framework for the procurement 
of PPPs. The exercise was inspired by the methodology of the World Bank Group’s 
Doing Business report, which assesses the business climate in 189 economies and has 
a track record of leveraging more than 2,500 reforms to date. By assessing economies’ 
laws, regulations, and practices against recognized good practices, Benchmarking 
PPP Procurement offers data to fuel academic research, helps governments assess the 
performance of their procurement systems, and delivers a unique information tool for 
the private sector and civil society. We expect that the Benchmarking PPP Procurement 
exercise will help identify areas for reform to achieve more transparent, competitive, 
and efficient PPP procurement systems and increase private sector participation in 
infrastructure and service delivery.
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What Does Benchmarking PPP Procurement 2017 Measure?

Thematic Coverage

Benchmarking PPP Procurement presents cross-economy analysis of 82 economies on 
issues affecting the procurement of PPPs. The standardized survey instrument includes 
50 questions organized by areas, which were selected with guidance from a review of 
academic literature9 and input from the expert consultative group (ECG). 

The areas covered by the survey instrument are as follows: 

 > Regulatory and institutional framework for PPPs: This introductory section aims 
to identify the extent to which the regulatory frameworks in the measured 
economies cover PPPs. It highlights alternative approaches to regulate PPPs 
that different economies have adopted. It also attempts to capture a general 
understanding of the overall institutional arrangement for PPPs, such as 
who the procuring authorities are and whether a specific PPP unit or other 
government agency with similar functions exists.

 > Preparation of PPPs: This section covers the period and activities that precede and 
inform the decision to launch a PPP procurement process. It explores whether 
the identification of a potential PPP project happens within the broader context 
of public investments and thereby its consistency with government priorities. 
It also examines which assessments are required or conducted to define key 
features of the PPP project and its feasibility. In addition, it considers other 
activities that lead to the procurement of the PPP project (that is, activities 
undertaken before publishing the public tender notice, such as preparing the 
draft contract or obtaining land and permits).

 > Procurement of PPPs: This section focuses on the process for selecting a private 
partner to undertake the responsibility of developing the PPP project. The range 
of topics in this section reflects recognized good practices in selecting private 
partners and examines whether different regulatory frameworks adhere to 
them. The transparency and fairness of the process, evaluation criteria for bids, 
and specific provisions regarding lack of competition are major themes in this 
section.

 > Unsolicited proposals for PPPs: This section first defines whether the regulatory 
framework allows for the submission of unsolicited proposals (USPs). When 
applicable, it examines whether a specific procedure is in place to evaluate 
their feasibility and their consistency with other government priorities. In 
addition, it assesses whether a competitive procedure is required to select the 
private partner. It also explores what compensation mechanisms are in place 
for USPs.

 > PPP contract management: This section considers the existence of a well-
established and comprehensive contract management framework to facilitate 
smooth implementation of a PPP project. It assesses the monitoring and 
evaluation systems for PPPs, as well as the regulatory provisions regarding PPP 
contract modification and renegotiation, dispute resolution, lender  step-in 
rights, and termination.
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Benchmarking PPP Procurement provides de jure and de facto data:

 > De jure data capture the characteristics of laws and regulations encompassing 
PPP procurement rules, other legal texts of general application, and judicial 
decisions and administrative rulings setting precedents in the procurement of 
PPPs.

 > De facto data assess actual practice in connection with some of the de jure 
data points covered in the survey. A subset of relevant regulatory questions is 
followed by questions that capture the extent to which the legal requirements 
are respected in practice, according to the survey respondents. A number of 
questions capture contributors’ perceptions of the time required to complete 
relevant stages of the PPP procurement process, based on their significant and 
routine experience in PPP transactions. 

On the basis of the lessons learned from the pilot exercise released in June 2015, 
which covered 10 economies, the Benchmarking PPP Procurement team refined the 
methodology.10 Since its inception, the team has relied on extensive research regarding 
the latest PPP practices, along with frequent consultations with PPP experts. An 
extensive review of the academic literature was conducted to identify internationally 
accepted good practices as well as recognized issues that private operators face 
when entering into PPP transactions. Concurrently, the team consulted with and was 
guided by the project’s ECG,11 which includes renowned PPP specialists, academics, 
and representatives from private organizations. The consultation process, along with 
the academic literature review, enabled the team to refine the survey instrument, 
generating a set of questions that measures the good practices and allows for a valid 
cross-economy analysis. 

PPP procurement is usually carried out by different levels of government within 
each economy and is sometimes carried out along sectoral lines. Because of resource 
considerations, the study has looked at situations in which the procuring authority is 
national or federal (with two exceptions; figure 1) and has used the transport sector 
(highways) where sector-specific considerations are assumed (box 1). In addition, 
some economies have separate regimes for concessions (usually defined as user-pays 
projects) and PPPs (defined as government-pays projects). In such cases (Brazil, France, 
Senegal, Togo, and the Russian Federation), both regimes were evaluated. 
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Figure 1  Economies covered in Benchmarking PPP Procurement 2017

Note: Benchmarking PPP Procurement uses the World Bank Group regional and income group classifications, available at 
http://data.worldbank.org/about/country-and-lending-groups. Regional averages presented in figures and tables in the 
Benchmarking PPP Procurement 2017 report include economies from all income groups (low, lower middle, upper middle and 
high income), though high income OECD economies are assigned the “regional” classification OECD high income.  
PPP = public-private partnership. The scope of the assessment is limited to infrastructure projects developed by procuring 
authorities at the national or federal level. However, in the cases of Australia and the United States, the study focuses on 
measuring only the State of New South Wales and the Commonwealth of Virginia, respectively.

Source: Benchmarking PPP Procurement 2017
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Geographic Coverage 

The pilot exercise conducted in 2015 covered 10 economies: Cameroon, Ghana, Kenya, 
Nigeria, South Africa, and Tanzania; the Arab Republic of Egypt and Tunisia; and Colombia 
and Peru. For Benchmarking PPP Procurement 2017, the geographic coverage has been 
scaled up to cover 82 economies spanning seven World Bank Group Regions: 12 in East 
Asia and Pacific (EAP), 20 in Sub-Saharan Africa (SSA), 7 in Middle East and North Africa 
(MENA), 13 in Europe and Central Asia (ECA); 14 in Latin America and the Caribbean 
(LAC), 6 in South Asia (SAR), and 10 in OECD high income (Organisation for Economic Co-
operation and Development) economies (figure 1). 

The Benchmarking PPP Procurement assessment is based on primary data collected 
using a standard questionnaire, which was administered to approximately 8,400 
contributors in the 82 economies included in this year’s edition. Data collection was 
conducted until the end of April 2016. Consequently, any legal or regulatory reforms that 
have taken place after March 31, 2016, are not taken into account in this year’s report. 
Once the preliminary analysis is completed, a follow-up round is conducted, through 
conference calls and written correspondence, to address and rectify any discrepancies 
in the responses provided by the contributors. The preliminary data are then finalized 
and shared with governments or the World Bank Group’s Country Management Units 
(CMUs) for validation (figure 2). 

Figure 2

September-November
Survey Development

The cycle of the
Benchmarking PPP
Procurement 2017

project

December-
February
 Survey

Administration

March 
Data Verification

April 
Data Analysis

May-June
 Report Writing

Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017
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How Are the Data Collected?

Selection of Expert Contributors

The questionnaire was completed by practitioners who have a wealth of knowledge 
related to PPP systems. The main contributors were law firms that have extensive 
experience advising clients on PPP transactions, laws, and regulations; public officials 
involved with PPP transactions; chambers of commerce, consultants, and academics 
familiar with PPPs; and private operators and other PPP experts. 

Respondents were selected on the basis of their expertise with PPP transactions, as well 
as their willingness and availability to contribute. The following sources were used to 
identify the expert contributors:

 > International guides identifying leading providers of legal services, including their 
specialization, in each economy. The guides include Chambers and Partners guides, 
the International Financial Law Review (IFLR), The Legal 500, Martindale-Hubbell, 
HG Lawyers’ Global Directory, Who’s Who Legal Directory, Lexadin, and country-
specific legal directories. 

 > Large international law and accounting or consulting firms that have extensive 
global networks, whether through offices or local partner groups.

 > Members of the American Bar Association, country bar associations, chambers of 
commerce, and other membership organizations.

 > Government entities that undertake PPPs, such as ministries of finance, PPP units, 
and PPP procuring authorities.

 > Professional service providers identified through embassy websites, business 
chambers, and other sources and recommended by World Bank Group staff.

Lawyers and professional services providers are in an ideal position to complete the 
survey and provide the most up-to-date information on the basis of their experience 
advising clients and working on PPP transactions. Involving PPP experts and practitioners 
from different sectors increases the accuracy of the data by normalizing potential biases 
held by different stakeholders. Furthermore, reaching out to both the public and the 
private sectors helps reveal the views and insights of the various stakeholders involved 
in the PPP procurement process. 

Standardized Data and Comparability

Standardized and comparable data are indispensable for valid cross-economy analysis; 
this is the core principle of Benchmarking PPP Procurement. The set of questions selected 
for the questionnaire is sent to all of the economies covered. Furthermore, comparability is 
achieved through use of standard case-study assumptions, which provide a hypothetical 
scenario that guides local respondents in completing the questionnaire. Use of a 
standard case study makes data collection easily replicable and can compensate for deep 
structural differences that could jeopardize cross-economy comparisons. In addition, the 
case study can easily be applied to a larger set of economies in cost-efficient manner. 
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Box 1  Case-study assumptions for Benchmarking PPP Procurement 

• The private partner (the project company) is an SPVa established by a consortium of 
privately owned firms, which operate in the surveyed economy. 

• The procuring authority is a national or federal authorityb in the economy that is 
planning to procure the design, building, financing, operation, and maintenance 
of, for example, an infrastructure project in the transportation sector (a highway) 
with an estimated investment value of $150 million (or the equivalent in the relevant 
economy’s local currency).

• To this end, the procuring authority initiates a public call for tenders, following 
a competitive PPP procurement procedure. The call for tender attracts six bids, 
including the private partner’s bid. The private partner’s offer is complete and 
includes all required documents. It is unambiguous and provides a price quotation 
free from errors on the part of the private partner.

• For section D on unsolicited proposals (USPs), before initiating any procurement 
activities, the procuring authority receives a USP from the consortium of companies 
to be integrated in the private partner. 

a.  The special purpose vehicle (SPV)—also known as a special purpose company (SPC) or special purpose 
entity (SPE), is a company specifically formed to undertake a specific project—in this case, the public-
private partnership (PPP) project.

b.  Except for the cases of Australia and United States, where most of the PPPs are done at the 
subnational level. There, the study focuses on measuring only the State of New South Wales and the 
Commonwealth of Virginia, respectively.

Aggregating the Data

The Benchmarking PPP Procurement 2017 data are aggregated by thematic area, with the 
aim of assisting policymakers in evaluating their economies’ PPP frameworks in thematic 
areas: PPP preparation, PPP procurement, USPs, and PPP contract management. The PPP 
practices and regulations that are recognized and considered as good practices are the 
only areas that are scored and aggregated at the thematic area level.13 Other data are 
collected and included in the report for contextual purposes. The scoring methodology  
(annex 2) allocates an identical weight to all of the benchmarks addressed in the survey. 
The scores are presented on a range from 0 to 100. 

The economies at the top of the range (score approaching 100) are considered to have 
a PPP regulatory framework that closely aligns with internationally recognized good 
practices. The economies at the bottom of the range (scores closer to 0) have significant 
room for improvement as they do not adhere closely to international good practices and 
principles as measured by Benchmarking PPP Procurement. Each economy’s scores for 
the four thematic areas appear in the “Economy Data Tables” section at the end of this 
report and should be assessed individually. All of the data points used in aggregating 
Benchmarking PPP Procurement are identified and made publicly available, along with 
the other data points, on the project’s website (http://bpp.worldbank.org). 

http://bpp.worldbank.org
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A Word of Caution

Understanding the data’s scope of coverage is fundamental to its interpretation. In 
fact, when using this report, readers need to keep in mind both its strengths and its 
limitations. The project has the major advantage of the comparability of its data across 
the world’s economies covered by the assessment, thanks to the use of standardized case 
scenarios with well-specified assumptions. By compiling more than 50 data points in a 
comparative manner, the report highlights relevant regulatory aspects for governments 
and firms engaging in PPP projects and helps governments identify well-defined areas 
of action and design reform agendas. The majority of the data points covered are based 
on the regulatory framework, which makes them “actionable”—as the law is well within 
the sphere of influence of policy makers and thus amenable to change. 

Although this method has the advantage of transparency, it has one inevitable 
shortcoming: it is not feasible to design a case-study assumption that covers all 
possible PPP projects across the world’s economies. Moreover, the data used to conduct 
this exercise were gathered during a specific time frame. This method reflects only 
the regulatory framework in force and general practice at that point. Data collection 
for Benchmarking PPP Procurement 2017 closed on March 31, 2016. Consequently, any 
regulatory reforms enacted and any practice adopted since that date are not taken into 
account in this year’s edition. 

Benchmarking PPP Procurement does not cover all the regulatory issues related to PPP 
procurement. The report does not measure some aspects of PPP frameworks that matter 
to firms, policy makers, and the overall development of the projects. For example, it does 
not attempt to capture a number of dimensions, such as macroeconomic stability or the 
prevalence and perception of corruption in an economy, despite their importance. It is 
complementary to other activities developed by the multilateral development banks (for 
example, Infrascope, which provides a broader assessment of the enabling framework 
for PPPs). 

What’s Next?

Improving the methodology is an ongoing process that is highly dependent on 
continuous consultations, and the team welcomes feedback on the methodology and 
the results shown in this report.

Future expansions of themes covered in the Benchmarking PPP Procurement project may 
take place. Consideration could be given to including subnational data and collecting 
data from more than one sector, which is the example reflected in the current case-study 
assumption.

Subject to resource availability, in the next phase the geographic scope of the project 
could be expanded. This expansion would enhance the illustration of more global 
experiences from different regions and consequently add value to the dataset and serve 
a broader audience.
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Regulatory Framework and 
Institutional Arrangements 
for PPPs 
Benchmarking PPP Procurement collects information on the different types of regulatory 
frameworks and institutional arrangements for PPPs adopted in each of the 82 economies. 
The diversity of legal traditions and PPP types shows that there is no single best way 
to document and give force to a PPP framework. Rather, the right way to establish a 
PPP depends on the administrative and legal traditions in the jurisdiction and the 
government’s objectives.14 Therefore, Benchmarking PPP Procurement does not assume 
that a regulatory framework is better or worse simply because it takes a particular form. 

This section describes the various approaches taken to establish PPP frameworks and 
institutional arrangements without scoring them. This information is intended to 
provide a better understanding of the assessment of the four thematic areas in which 
data are scored with respect to good practices.

PPP Regulatory Framework

The type of legal system (common law versus civil law) weighs heavily on the type of PPP 
regulatory framework that exists in a given economy. Economies with “common law” 
legal systems tend to rely on policy documents and administrative guidance materials, 
whereas economies with “civil law” legal systems are more likely to set up a detailed PPP 
framework in a binding legal document or statute or law, and to spell it out in detailed 
rules and regulations with legal force.

Even among economies with similar legal systems, there is a wide range in how PPPs 
are regulated. In part, this variation arises from the fact that PPPs are seldom regulated 
exclusively by a single legal document but rather by a set of legal instruments, including 
laws, regulations, decrees, enacted policies, and guidelines. Furthermore, other laws and 
regulations, although not exclusively focused on PPPs, might have an impact on them 
when regulating matters such as land ownership or public financial management. The 
regulatory framework for PPPs varies from one economy to another, depending on how 
all these elements are combined.15

From the analysis conducted, it is possible to devise a sort of typology of regulatory 
frameworks on the basis of how each economy has chosen to regulate PPPs. In addition 
to its illustrative and descriptive purpose, the presentation of this typology also helps 
better describe both the scope and some of the limitations of the analysis in the next 
sections of this report. Annex 1 provides an overview of the typologies of PPP regulatory 
frameworks adopted in the 82 economies analyzed.

Almost half (49 percent) of the economies measured by Benchmarking PPP Procurement 
have adopted a law or act that specifically regulates PPPs (figure 3). In the sample of 
economies measured, this form is the most common way of establishing a regulatory 
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framework for PPPs. Even within these economies, there is some heterogeneity in 
the coverage and name used (for example, the Philippines adopted a Build-Operate-
Transfer [BOT] law rather than a PPP law) and even in the hierarchy of the adopted 
legal instrument (for example, Vietnam regulates PPP through an executive decree 
rather than a law). In addition, 7 percent of the economies (Cambodia, Chile, Costa Rica, 
Mongolia, Nicaragua, and Panama) have enacted only concession laws. 

Figure 3  Type of PPP regulatory framework adopted (percentage, N = 82)

Concession
and PPP law

General
Procurement laws

Concession law
or act exclusively

PPP Guidelines, 
policies or similar
instruments

15%

11%
Specific law or act

regulating PPPs

49%

18%

7%

Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017

In 15 percent of the economies surveyed, a PPP law coexists with a concession law. In 7 of 
those economies, the PPP law and the concession law are complementary. For example, 
in Argentina, the PPP law is supplemented by the concession law, which, in turn, is 
supplemented by the public procurement law. For those seven economies (Argentina, 
Bosnia and Herzegovina, Bulgaria, Moldova, Poland, Tunisia, and Ukraine), a single 
analysis has been conducted attending to the provisions of both legal instruments as 
appropriate. In the other five economies (Brazil, France, Senegal, Togo, and the Russian 
Federation), however, our contributors expressly distinguished between two regimes, 
one for PPPs and one for concessions, according to specific features of the contract. 
For example, in Brazil, for PPPs the government remunerates the private partner for 
the availability of the infrastructure whereas concessions involve no government 
payment.16 In France, the differentiation depends on the risk transferred to the private 
sector, with concessions requiring the transfer of a proportion of the risk that involves 
real exposure to market fluctuations (but not completely excluding government 
payments).17 For these five economies, the analysis conducted for the Benchmarking 
PPP Procurement is disaggregated between concessions and PPPs, providing an 
understanding of the differences that both regimes entail.18 

Instead of adopting a specific PPP or concession law, in 18 percent of the economies PPPs 
are governed by the general public procurement laws. In some of these economies, PPPs 
or concessions are specifically mentioned in the law or included as a specific type of 
contract (for example, the Dominican Republic includes in its public procurement law 
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a specific section on concessions). Finally, 11 percent of the economies mainly regulate 
PPPs through guidelines, policies, or similar instruments (Australia, Canada, China, India, 
Jamaica, Malaysia, Singapore, South Africa, and Sri Lanka).19 Not surprisingly, this is mostly 
the case in common law economies. The distinction between alternative methods for 
regulating PPPs is sometimes blurry. For example, in the United Kingdom, a large number 
of provisions detailing the development of PPPs are contained in guidelines and policy 
documents, but the public procurement law also applies to the procurement procedure.

Closely related to the regulatory modality chosen to introduce PPPs in the regulatory 
framework, some economies impose restrictions on the sector in which PPPs may be used. 
In some of these cases, as in Chile, there is no formal restriction, but PPPs are not used in 
a number of sectors (electricity and telecommunications) that are operated completely 
by the private sector under the regulatory authority of the government. In other cases, 
private participation in the provision of infrastructure for specific sectors is regulated by 
the sectoral laws and regulations and is excluded from the application of the general 
PPP or concession law. This is the case in Colombia, for example, for telecommunications, 
ports, and public power-generating utilities. Finally, in a few economies, for some 
activities within an area, use of PPPs is restricted. In Uruguay, whereas the infrastructure 
for health and education centers can be delivered through PPPs, health services and 
education services cannot.20 
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Institutional Arrangements

Just as PPPs are regulated in different ways, the development of PPPs can take place 
within different institutional arrangements. A typical consideration when assessing 
the PPP institutional framework is whether a PPP unit exists. A PPP unit is defined 
as “any organisation set up with full or partial aid of the government to ensure that 
necessary capacity to create, support, and evaluate multiple public-private partnerships 
agreements [is] made available and reside[s] in the government.”21

Given the complexity of PPPs, establishing a PPP unit may support the development 
of PPPs but in itself is not a guarantee of success. Consequently the analysis does not 
score an economy on the basis of whether it has not created a PPP unit. Nonetheless, 
the analysis found that PPP units are common among the surveyed economies, being 
present in 85 percent of them.

The functions and roles of PPP units (figure 4) vary across the economies surveyed. It 
is particularly interesting that in 16 percent of the economies, the PPP unit not only 
provides advice to the procuring authorities on the stages of the procurement process 
but also takes a more active role in the procurement of PPPs. In those cases, a PPP unit can 
either be exclusively responsible for PPP procurement (as in Honduras, where Coalianza 
is the only public agency that can procure PPPs)22 or conduct it jointly with the procuring 
authority (as in the Arab Republic of Egypt).23

Figure 4  Type of PPP institutional arrangement adopted  (percentage, N = 82)

No PPP unit

PPP units with
advising role to
the procuring authority

69%

PPP units with active role
in the procurement of PPPs

16%15%

Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017
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Thematic Areas Covered and 
Scored in Benchmarking PPP 
Procurement 2017
The following sections present the four thematic areas covered in Benchmarking 
PPP Procurement: preparation, procurement, unsolicited proposals, and contract 
management. The survey includes questions to assess each of the thematic areas. 
However, only questions for which there is consensus on good practices are scored. The 
scoring methodology is presented in annex 2.

The exercise relies on a broad interpretation of the term regulatory framework and includes 
laws, regulations, enacted policies, guidelines, and even case law where appropriate. 
It also accounts for generally followed practices when contributors confirmed those 
practices. In sum, the assessment and scoring of the four thematic areas presented in 
the following sections results from the coverage and soundness of regulations compared 
with recognized good practices.

Preparation of PPPs
Before deciding whether to launch a PPP procurement process, procuring authorities need 
to devote time and resources to ensure that such a choice is justified and that the project is 
ready for market. This effort includes the identification and appraisal of projects suitable to 
be developed as PPPs and the structuring and design of a draft PPP contract and approvals. 
This process is crucial to attain properly structured PPP projects that are more likely to both 
provide value for money to the government and be commercially viable. However, PPPs 
are often hastily formulated, with little financial means or technical help.24 The dearth of 
well-prepared PPP projects is one of the main challenges faced by emerging markets in 
attracting private sector operators and better leveraging private financing.

This PPP preparation phase includes several stages, starting with the identification 
of strategic infrastructure projects that could be developed as PPPs. For this purpose, 
projects must be identified and prioritized on the basis of an integrated infrastructure 
plan and rigorous economic cost-benefit analysis. Then feasibility studies should be 
conducted to ensure that a particular project can succeed as a PPP. Further assessments 
should be undertaken to inform the structure of the PPP project, including assessing 
and deciding on the allocation of risks and studying the market’s appetite and capacity 
to accept them.25 Finally, on the basis of the PPP structure resulting from the appraisal 
process, the procuring authorities must formulate the documentation required to launch 
the PPP procurement process, including the draft PPP contract. Within all of this work, it 
is also important to understand the approval process—in particular whether there is a 
role for the ministry of finance or other government agencies or ministries that have a 
cross-cutting mandate. The recognized good practices that emerge during PPP project 
preparation are summarized in box 2. 
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Box 2  Good practices in the preparation of PPPs

Good practices which help ensure that the decision to procure a PPP is justified and 
that the procuring authority is ready to initiate the procurement process are:

• The Ministry of Finance or central budget authority approves the long term financial 
implications of the project.

• The project is assessed and prioritized along with all other public investment 
projects in the context of the national public investment plans.

• The project is adequately justified, on the basis of:

> Socioeconomic analysis;
> Fiscal affordability assessment;
> Financial viability;
> Risk assessment;
> PPP vs. public procurement comparative assessment;
> Market assessment;

• The procuring authority prepares a draft PPP contract and includes it in the request 
for proposals.

• The procuring authority has standardized PPP model contracts and/or transaction 
documents to expedite and guarantee consistency. 

Note: PPP = public-private partnership.

Benchmarking PPP Procurement shows regional and income group differences in the 
average score for the preparation of PPPs (figure 5). The OECD high income region 
stands out from the rest of the regions. ECA and SAR regions score just above average 
and interestingly they are the regions with the lowest intraregional variance. When 
disaggregating the data by income level, there is a clear pattern showing that the lower 
the income group level, the lower the average scores on project preparation.

Figure 5  Preparation of PPPs, score by region and income group (score 1–100)
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Note: EAP = East Asia and Pacific; ECA = Europe and Central Asia; LAC = Latin America and the Caribbean; 
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To assess the extent to which PPP regulatory frameworks in different economies cover 
the need to conduct this preparatory work before launching a PPP, the Benchmarking 
PPP Procurement survey inquired about the approval process for PPPs, the process of 
PPP prioritization, and their appraisal in all relevant dimensions (socioeconomic impact, 
affordability, value for money of the PPP alternative, commercial viability including 
bankability, and the like), as well as aspects of the preparation of the PPP draft contract. The 
survey also included a pilot assessment of the responsibility to obtain the land and permits 
required to develop and operate a PPP project. Whereas the data gathered offers a rich set 
of findings across the economies measured, the following subsections briefly detail the 
study’s results related to approvals, prioritization of PPP projects, and their appraisal.

Approval of PPPs

The PPP approval process can have an important impact on the quality of project 
preparation. It is generally accepted that to ensure that a PPP project is fiscally 
sustainable, the ministry of finance should have a defined role in the approval of PPPs, 
especially regarding affordability and public commitments.26 The survey did indeed find 
that many economies align with the recognized good practice of mandating a specific 
intervention by the ministry of finance or central budgetary authority for the approval 
of PPP projects prior to the launch of the procurement process. For example, in the Arab 
Republic of Egypt, the minister of finance is a member of the Supreme Committee for PPP 
Affairs that approves all PPPs.27 However, 27 percent of the economies do not require such 
explicit intervention. Furthermore, in 44 percent of the economies, a second approval by 
the same authorities is also required after the procurement process is completed but 
before PPP contract is signed to ensure clearance of the process and its outcome. 

Prioritization of PPP Projects

A PPP is a method of infrastructure delivery that is an alternative to conventional 
procurement. Regardless of how infrastructure projects are procured, they should be 
identified and prioritized in the context of each economy’s public investment planning 
process.28 As a consequence, PPPs should emerge from this broader public investment 
planning and project selection process. This process usually involves a socioeconomic 
analysis and ensures that PPP projects are subject to the same level of scrutiny as any 
other public investment project. Only later in the process should projects be screened for 
their potential for implementation through PPPs and further assessment be carried out 
to determine their viability as PPP projects. 

Benchmarking PPP Procurement finds that, overall, practices within the economies 
surveyed leave considerable room for improvement. For instance, in only 23 percent of 
the economies does the regulatory framework actually detail a procedure for ensuring 
that the identification and prioritization of PPPs is consistent with public investment 
priorities (figure 6). In the Philippines, for example, procuring authorities must (a) 
prepare infrastructure or development programs to identify specific priority projects 
that may be developed as PPPs; (b) ensure that the list of priority projects is consistent 
with the Philippine Development Plan, the Provincial Development Plan, and the Physical 
Framework Plan; and (c) submit the list to the National Economic and Development 
Authority Board or the Investment Coordination Committee for approval.29 Similarly, in 
Kenya, the procuring authorities are required to prepare a pipeline of PPP projects in line 
with their development plans. The PPP pipeline is then submitted for assessment and 
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approval by the PPP Unit, the PPP Committee, and the National Cabinet.30 Peru has an 
especially precise mechanism for including PPPs in the context of public investments; 
identifying their importance in national, sectoral, regional, and local priorities; and 
declaring them to be viable within the scope of the SNIP (National Investment System).31 

Figure 6  Consistency between prioritization of PPP projects and public 
investment priorities (percentage, N = 82)

Prioritization of PPPs
within public investment
priorities not regulated

Detailed procedure to ensure
PPPs are consistent with

public investment priorities

23%

No detailed procedure
(for example prioritization

only required as a matter
of principle)

39%

38%

PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017

In 39 percent of the economies, prioritizing PPPs among other public investment 
projects is required as a matter of principle or done in practice, but the provisions do not 
detail a specific process to follow, leaving the implementation of this requirement to 
the discretion of procuring authorities. For example, in Pakistan, PPP projects are to be 
screened and evaluated, including by the Planning Commission, “to ensure consistency 
with the Government of Pakistan infrastructure policy/strategy.”32 In the remaining 38 
percent, the prioritization of PPPs within public investment priorities is not regulated, 
and it is not clear how these economies ensure consistency in prioritization between 
PPPs and their broader investment program. 

Assessments of PPPs

Before deciding to initiate a PPP procurement, the procuring authority needs to answer 
a set of key questions related to affordability, risk allocation, commercial viability, and 
value for money to ensure that the PPP option is feasible. Also, this assessment process 
ensures that all of the critical characteristics of the project are understood by the 
procuring authorities, enabling them to properly structure the project and design the 
draft PPP contract.33

To capture the extent to which economies follow this practice, Benchmarking 
PPP Procurement assesses whether the PPP regulatory framework has included 
requirements to (a) assess the socioeconomic impact of the project, (b) appraise its 
affordability, (c) identify and allocate the risks, (d) determine bankability, (e) conduct 
a comparative assessment with the traditional procurement options, and (f) conduct 
market assessment.
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Whereas in approximately two-thirds of the economies surveyed there are legal 
requirements to conduct assessments of socioeconomic impact, affordability, risk 
identification, and bankability as well as comparative assessments (figure 7), only about 
one-third of these economies have adopted a specific methodology for conducting such 
assessments. Although having a legal requirement is usually a first step necessary to 
ensure that these assessments are conducted, establishing a clear methodology is also 
needed to enable the procuring entity to conduct assessments consistently across projects 
and to enhance the quality and reliability of the analysis. In the worst-case scenario, 
the lack of a specific methodology might point either to (a) studies that are carried out 
to formally comply with the legal requirements without actually providing the critical 
information needed for cognizant decision making or (b) a lack of implementation of the 
legal requirements in place.

Figure 7  Assessment during PPP preparation phase (percentage; N = 82)
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Of the 82 economies analyzed, the Dominican Republic and Lebanon are the only 
economies that do not legally require any assessment to be conducted before a PPP is 
procured. At the other end of the spectrum, Lithuania, the Philippines, South Africa, and 
Vietnam legally require all the mentioned assessments and also have enacted specific 
methodologies to conduct those assessments. In 88 percent of the economies, the 
procuring authorities conduct socioeconomic impact assessments before tendering 
a PPP project. However, only 29 percent of the economies have developed a specific 
methodology for how to perform the socioeconomic impact assessment. Uruguay is a 
good example of an economy with a detailed methodology for a socioeconomic impact 
assessment: the Planning and Budget Office has made available supporting material 
and methodological guidelines, including a guide for the design and evaluation of 
investment projects.34
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When it comes to affordability assessments, 84 percent of the surveyed economies 
conduct them, but only 26 percent of the economies have enacted a specific 
methodology for doing so. In some economies, this assessment is conducted directly 
by the ministry of finance, as in Cameroon,35 or the PPP unit, as in Argentina,36 or by the 
procuring authority under the supervision of the ministry of finance, as in Moldova.37 
To ensure that long-term commitments are indeed studied, some economies define a 
fixed period of time to analyze: for example, Timor-Leste requires forecasts of future 
payments and revenues for the next 25 years.38 In Chile, the Ministry of Finance must 
keep track and elaborate a yearly report on the contingent liabilities arising from 
concessions,39 and Colombia has developed a manual on contingent liabilities that 
contains a methodology for calculating the fiscal impact of PPPs.40

A similar finding applies to risk assessments, which are conducted in 77 percent of the 
surveyed economies, but only 29 percent of them have adopted a methodology for 
identifying and allocating risks. Whereas in some economies these methodologies 
are limited to a list of risks to be assessed, as in the Arab Republic of Egypt,41 others 
have prepared a more comprehensive risk matrix. This is the case, for example, in the 
Philippines, where the Generic Preferred Risk Allocation matrix indicates the type of 
risks to be assessed and also includes definitions, proposed allocations and rationales, 
possible risk mitigation efforts, and suggested contract provisions.42 

Similarly, 83 percent of the economies mandate assessment of the financial viability 
or bankability of the project. Nevertheless, only 21 percent of the economies follow a 
specific methodology for assessing the bankability of the PPP project. This is the case, 
for example, in Colombia, where the National Planning Department and the Ministry 
of Finance have developed several guides for assessing a project’s bankability.43

Of the 82 economies, 77 percent require a comparative assessment to be conducted 
between PPP and traditional procurement.However, only 33 percent have enacted a 
methodology detailing its preparation. In Brazil, the approval to procure a PPP must be 
based on a study showing the convenience of and opportunity for procuring a PPP by 
identifying the reasons that justify the choice of the form of the PPP.44

Market assessment is the least commonly required appraisal among the surveyed 
economies. It is conducted in only half of the economies (including 12 percent that do 
so without a legal requirement), and only 11 percent have a specific methodology. In 
the Philippines, for example, the PPP Center and the procuring authority must perform 
a market-sounding process to determine the interest of private sector operators, 
taking into account different scenarios for revenue and economic growth in the short, 
medium, and long terms.45
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PPP Procurement
Once all the preparation activities are concluded and a decision is made to deliver an 
infrastructure project as a PPP, the procuring authorities need to find the right private 
sector partner to undertake such responsibilities. The selection of the private partner 
is usually carried out through a public tendering process, applying either general public 
procurement rules or procurement rules specially adopted for PPPs. Given the magnitude 
and extent of public resources committed, choosing the right private partner is crucial for 
the success of a PPP. It is ultimately the private partner’s capacity to innovate and attain 
efficiency gains that will make it possible for the government to achieve value for money 
through the PPP. Moreover, the long-term nature of a PPP means that the selection of the 
private partner will have long-lasting impact. Choosing the right private sector partner 
will thus enhance the likelihood of creating a trusting relationship with the procuring 
authority and realizing the promise of a PPP. 

These same features imply that a PPP procurement will usually last longer and be more 
complex than a conventional procurement. For example, PPP projects usually require 
a more thorough evaluation of bidder qualifications and proposals to ensure that they 
will deliver the expected value for money.46 These longer, more complicated tendering 
processes increase transaction costs for both the public and the private sector. The 
procuring authorities should have taken this into account when deciding to use the 
PPP option, but the higher cost of preparing PPP proposals and participating in PPP 
procurement processes may deter competition. In addition to the reduction of transaction 
costs, clarity, fairness, and transparency in the procurement process are basic ingredients 
to ensure a level playing field for all bidders. 

To evaluate how economies are conducting PPP procurement processes, Benchmarking PPP 
Procurement covers a set of relevant items, contrasting each economy’s PPP framework 
with recognized good practices in this area. The PPP Procurement thematic area explores 
a range of elements that spread throughout the procurement process, such as bidders’ 
access to procurement-related information, the clarity and comprehensiveness of the 
procurement documents, the qualification of bid evaluation committee members, the 
bid selection criteria used, the way governments deal with cases of sole proposals, and 
the restriction on negotiation during the award phase. The recognized good practices 
that could be drawn from the areas covered in the procurement of PPP projects are 
summarized in box 3. 

Box 3  Good practices in the procurement of PPPs

Good practices which help ensure fair competition and transparency during the PPP 
procurement process are: 

• The bid evaluation committee members meet minimum technical qualifications;

• The procuring authority publishes the public procurement notice online;

• The procuring authority grants at least 30 calendars days to potential bidders to 
submit their proposals;

• The tender documents detail all the stages of the procurement process;



A
ss

es
si

ng
 G

ov
er

nm
en

t 
C

ap
ab

ili
ty

 t
o 

Pr
ep

ar
e,

 P
ro

cu
re

 a
nd

 M
an

ag
e 

PP
Ps

33

• Potential bidders can submit questions to clarify the public procurement notice and/
or the request for proposals and the answers are disclosed to all potential bidders; 

• Bidders prepare and present a financial model with their proposal; 

• The procuring authority evaluates the proposals strictly and solely in accordance 
with the evaluation criteria stated in the tender documents; 

• The procuring authority follows a specific procedure in the case that only one 
proposal is submitted to guarantee value for money;

• The procuring authority publishes the award notice online;

• The procuring authority provides all bidders with the results of the PPP procurement 
process including the grounds for the selection of the winning bid;

• Any negotiations between the selected bidder and the procuring authority after the 
award and before the signature of the PPP contract are restricted and regulated to 
ensure transparency;

• The procuring authority publishes the signed PPP contract online.

Note: PPP = public-private partnership.

Benchmarking PPP Procurement shows regional and income group differences in the 
average score for the procurement of PPPs (figure 8). The OECD high income region 
precedes the rest of the regions, followed by ECA and LAC. The EAP region not only has 
one of the lowest average scores but it displays the greatest intraregional variance. 
When the data are disaggregated by income level, there is a clear pattern showing that 
the lower the income group level, the lower the average scores on PPP procurement.

Figure 8  PPP procurement, score by region and income group (score 1–100)
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Note: EAP = East Asia and Pacific; ECA = Europe and Central Asia; LAC = Latin America and the Caribbean; 
MENA = Middle East and North Africa; OECD = Organisation for Economic Co-operation and Development; 
PPP = public-private partnership; SAR = South Asia; SSA = Sub-Saharan Africa.
Source: Benchmarking PPP Procurement 2017
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The following paragraphs briefly present the survey findings for a few relevant issues 
such as the legal period of time granted to potential bidders to submit their bids, 
handling of sole bidders, access to information throughout the PPP procurement process 
(publication of the procurement and award notice as well as the PPP contract), and 
interaction with bidders (box 4).

Period of Time Granted to Bidders to Submit Bids

Given the complexity of PPP contracts, bidders need to be granted enough time to prepare 
their proposals once the call for tenders is made public. Short periods for bid preparation 
may deter potential bidders from participating in the PPP procurement process if it is 
unlikely that they will be able to carry out the due diligence necessary to prepare high-
quality proposals.47 The time granted to present proposals is usually defined on the 
tender notice or other tender documentation. Regulatory provisions setting a minimum 
period of time in which to present the proposals ensure that the procuring authorities 
do not have absolute discretion on the matter, creating a fairer system for all bidders. 
Under no regulatory constraints, procuring authorities could legally reduce the time 
granted to prepare proposals in such a way that competition would be discouraged or 
even intentionally driven out of the PPP procurement process. 

In 93 percent of the surveyed economies,48 there is either a regulatory provision or a 
generally followed practice that grant bidders a minimum period of time to prepare and 
submit their bids (figure 9). That being said, the mere enactment of a legal provision 
that guarantees a minimum period of time is not enough. In fact, in 23 percent of the 
economies, the procuring authority still has the discretion to decide how long the period 
should be, which leads to a lack of predictability for bidders. 

Figure 9  Time granted to potential bidders to submit their bids (percentage; N = 82)
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Source: Benchmarking PPP Procurement 2017

When such a period is set in the law, it can range from less than 30 calendar days, as in 
Argentina, Honduras, India, and Lebanon, to 90 days or more, as in Chile, the Republic of 
Korea, the Philippines, Sri Lanka, Tanzania, Uruguay, and Vietnam. 
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Lack of Competition: Sole-Bidder Scenario

Competition is crucial to obtain good value for money from the PPP procurement 
process. Ultimately, on top of all the assessments conducted during the preparation of a 
PPP, the potential for success of the project is subject to a final “market test” during the 
procurement process. As a consequence, receiving only one bid can raise concerns about 
whether the project is actually suitable as a PPP and whether such a bid will provide the 
best value for money. As a general rule, “even when only one bid is submitted, the bidding 
process may be considered valid, if the bid was satisfactorily advertised, the qualification 
criteria were not unduly restrictive, and prices are reasonable in comparison with market 
value.”49 However, in theory, depending on the reason for receiving only one bid, there 
are generally two additional options: (a) retendering, which is recommended when the 
low turnout is caused by a deficiency in the procurement process itself, or (b) conducting 
thorough due diligence to ensure that the bidder is in full compliance with the all of the 
requirements.50 Whatever the approach, receiving a single bid may be problematic and 
thus merit attention through the PPP regulatory framework.

Despite the relevance of this aspect and its potential impact on the result of the PPP 
procurement process, in half of the economies measured, the PPP regulatory framework 
does not address this issue at all. For example, in Kenya, Peru, and Senegal, when the 
procuring authorities receive a sole proposal, they are not required to follow any specific 
procedure before awarding a PPP contract. Among the economies that address the issue, 
the Kyrgyz Republic, Madagascar, Tajikistan, Tanzania, and Tunisia do not allow the award 
of a PPP project when only one proposal is presented, instead automatically requiring 
retendering. In the majority of the remaining economies, provisions in the PPP legal 
framework simply state that sole bidders are acceptable as long as all the terms and 
conditions are met, without specifying further details regulating the matter (figure 10).51 

Figure 10  Approach to addressing cases when only one bid is received
(percentage; N = 82)
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Source: Benchmarking PPP Procurement 2017

Only in 15 percent of the economies is the issue of sole bidders regulated with greater 
detail.52 In those economies, the law mandates a special procedure that needs to be 
followed before awarding the PPP project. This is the case, for example, in the Arab 
Republic of Egypt, where the regulatory framework specifies the conditions and 
process for accepting sole bids. A single bid may be accepted through a decision by the 
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competent authority based on the recommendation of the bid evaluation committee, 
after the approval of the Supreme Committee for PPP Affairs, if the public interest does 
not allow for retendering procedures, or if retendering would be futile, and if the sole bid 
is technically acceptable and meets the specifications of the tender.53 Similarly, in Nigeria, 
although the regulatory framework allows for direct negotiation with a sole bidder,54 
it requires the procuring authority to ensure that the bid is technically and financially 
advantageous compared with market prices and to include, in the record of procurement 
proceedings, a statement of the grounds for its decision and the circumstances justifying 
the single-source procurement.55 

Transparency and Disclosure of PPP Information: Publication of the Award 
Notice and PPP Contract by the Procuring Authority

Transparency in the PPP process may help achieve better value for money by 
strengthening governance and improving the management of fiscal cost, by producing 
more sustainable contracts, by reducing the risks of renegotiation, and by resulting in 
a better understanding of the impact on service delivery.56 It is therefore advisable to 
establish procedures that ensure the dissemination of the tender notice, disclosure of 
the outcome of the procurement process, and publication of contract information. Wide 
publicity about the key decisions of the PPP procurement process ensures openness and 
fairness and enhances competition. Furthermore, PPP contracts often include provisions 
that have a direct impact on parties other than the procuring authority and the selected 
bidder, who have a legitimate interest in being informed about the essential elements 
of the contract.

There is a clear move toward publishing information about PPP tenders and award 
notices (figure 11), with widespread use of online means of publication. Of the economies 
that do publish tender notices, only 11 percent do not publish them online. For award 
notices, 79 percent of the economies make them available online. Ecuador, Lebanon, 
Mongolia, and a few other economies remain the exception to the rule, as publication 
of the award notice is neither mandated by law nor a regularly followed practice, which 
makes the final step of the private partner selection less transparent. 

Figure 11  Access to information during PPP procurement (percentage, N = 82)
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Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017
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The situation is different when it comes to publication of the PPP contract, which occurs 
in only 24 percent of the economies. Some, such as Colombia and Portugal, publish 
the signed PPP contract online in its entirety. However, other economies opt to publish 
summaries of PPP contracts that present their complex provisions in plain language, 
making the contracts easier for the public and third parties to read.57,58 

Box 4  Interactions with bidders throughout the PPP procurement process

After a call for tenders is issued, bidders will prepare proposals that are based on the 
requirements detailed in the tender documents. During this process, the procuring 
authorities need to define how and to what extent they will interact with bidders as 
they prepare their proposals. Rules governing the process and permissible topics for 
interaction with bidders are usually set in the tender documents, thus safeguarding 
the transparency and fairness of the procurement process. Interactions between 
bidders and the procuring authority can range from a mere exchange of information 
to an interactive dialogue and in-person meetings and conferences. 

Except in Algeria, the Republic of Congo, Indonesia, Madagascar, Papua New Guinea, 
Thailand, and Togo, all the economies measured allow interested suppliers to request 
clarifications about the tender documents (public procurement notices, requests for 
proposals, and the like). Although the majority of the economies make communication 
outcomes publicly available, doing so is not required in economies such as Cameroon, 
the Democratic Republic of Congo, Gabon, Iraq, Mongolia, Ukraine, and Zambia. 

In some economies, procuring authorities can also use a “competitive dialogue” 
procedure, which involves more extensive engagements with two or more bidders as 
they prepare their proposals. In this procedure, bidders submit technical proposals, 
which are then subject to feedback and discussion with the procuring authority. These 
discussions allow them to align their proposals with the authority’s needs before 
they submit a final proposal.a In 45 percent of the surveyed economies, competitive 
dialogue either is allowed by law or takes place in practice. The latter case can be 
seen in Bangladesh, Canada, Jamaica, Myanmar, and the United States. Even where 
competitive dialogue is possible, its content and results are not always disclosed to 
all potential bidders, as in Armenia, Cameroon, Côte d’Ivoire, and the Arab Republic of 
Egypt, where there are no requirements for such disclosure of information. 

Interaction with bidders should also be regulated during the period after the award 
of the contract and before its signature. Negotiations should be broadly restricted 
and regulated according to international good practices to prevent undermining the 
competitive tendering process and distorting the criteria by which the proposals were 
evaluated. In 43 percent of the surveyed economies, the regulatory framework does not 
restrict or regulate negotiations with the selected bidder in any way during the period 
between the award and the signature of the PPP contract. In contrast, economies such 
as Bosnia and Herzegovina forbid such negotiations outright. Between these two 
approaches some economies expressly regulate negotiations in an effort to ensure 
fairness for all bidders. In Australia, for example, a negotiation parameters schedule is 
developed prior to any negotiations. This schedule explains any departures from the 
commercial principles underpinning the tender documentation.b 

a. World Bank 2014, section 3.5.4.

b. Australia, section 4.4.1, New South Wales PPP Guidelines of 2012.
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Unsolicited Proposals
USPs are an alternative to government-initiated projects. In a USP, a private sector 
entity approaches the government with a proposal to develop a specific infrastructure 
project without the government first having identified and assessed the suitability of 
the project. Private sector companies—generally developers, suppliers, or financiers—
fund studies to establish the basic project specifications and then approach the relevant 
procuring authority to receive approval. There are merits in establishing provisions for 
considering unsolicited project proposals. Often, such proposals are based on innovative 
project ideas. By allowing USPs, governments can benefit from the knowledge and ideas 
of the private sector and can promote innovation. However, in some cases, economies 
promote the submission and use of USPs precisely because of a lack of experience and 
capacity in preparing infrastructure projects. As a consequence, the use of USPs does 
not come without challenges.59 The difficulty rests in getting the right balance between 
encouraging private companies to submit innovative project ideas without losing the 
transparency and efficiency gains of a competitive tender process. Key implications to 
consider are ensuring the consistency of USPs with other government priorities and 
ensuring competition so that USPs will deliver economically beneficial infrastructure 
with the greatest possible value for money. 

Determining how to respond to unsolicited bids so as to both protect transparency 
in the procurement process and recognize the initiative of the proponent is typically 
difficult. Economies have approached the challenge of USPs differently. In 32 percent of 
the economies measured, there are no specific provisions regulating USPs. In theory, this 
implies that if the private sector had an idea not already contemplated by the public 
sector, a procuring authority would have to incorporate that idea into its investment 
pipeline and follow all the procedures required for any other infrastructure project. The 
lack of regulations may be a consequence of an express desire on the part of the public 
sector not to use USPs as a source of infrastructure project proposals (this is usually the 
case in more mature PPP markets such as Canada). In other economies, however, the lack 
of regulations merely indicates that the subject has not been considered yet because 
the PPP regulatory framework is still nascent. That being said, even in economies that 
do expressly regulate USPs, public authorities may not encourage their use (as is the 
case in South Africa). The following analysis is thus limited to the 56 economies that do 
explicitly regulate USPs. 

To assess whether the PPP framework provides for sound practices regarding USPs, 
this section evaluates a set of relevant issues. In particular, it looks at whether USPs are 
subject to proper evaluation by the public sector before being approved and whether, 
once approved, a competitive procedure is required to select the private sector partner 
that will develop the infrastructure. Governments should evaluate USPs to ensure that 
they are consistent with existing economic priorities. Also, procuring authorities that do 
not use transparent and competitive procedures to select the final private sector partner 
when developing a USP run the risk of not achieving the best value for money.60 The 
recognized good practices in managing USPs are summarized in box 5. 
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Box 5  Good practices in unsolicited proposals of PPPs

Good practices to ensure transparency and competition during the procurement of 
projects originated as USP are: 

• The procuring authority assesses the merits of the USP and ensures that it is aligned 
with the government investment priorities.

• If the USP is justified, the procuring authority initiates a competitive procurement 
procedure to select the private partner. 

• The procuring authority grants at least 90 days to all potential bidders (besides the 
proponent) to submit their proposals. 

Note: PPP = public-private partnership; USP = unsolicited proposal.

Benchmarking PPP Procurement shows regional and income group differences in the 
average score for USPs (figure 12). The OECD high income and LAC regions stand out from 
the rest of the regions. SSA region presents the lowest average score with large score 
variation among economies within the region, ranging from 17 to 92 points. When the 
data are disaggregated by income level, there is a clear pattern showing that the lower 
the income group level, the lower the average scores on USPs.

Figure 12  USPs, score by region and income group (score 1–100)
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Note: EAP = East Asia and Pacific; ECA = Europe and Central Asia; LAC = Latin America and the Caribbean; MENA 
= Middle East and North Africa; OECD = Organisation for Economic Co-operation and Development; SAR = 
South Asia; SSA = Sub-Saharan Africa; USP = unsolicited proposal.

Source: Benchmarking PPP Procurement 2017

The following analysis focuses on the assessment to evaluate USPs and whether there 
is a competitive procedure when dealing with USPs. In addition, it provides preliminary 
findings on the use of mechanisms to compensate the original proponent of a USP.
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Evaluation of Unsolicited Proposals

Because USPs do not originate as part of a government planning process, it is not always 
sufficiently clear whether a USP is in line with an economy’s investment priorities. 
Moreover, an intense use of USPs could create a situation in which governments, rather 
than using a planned approach to dealing with infrastructure needs, rely on the private 
sector to identify those needs.61 Furthermore, most USPs also require government 
financial support. Consequently, when approving USPs, governments may be in a position 
in which they are accepting contingent, or even direct, liabilities associated with the 
project. This is even more problematic in situations in which the private sector may not be 
sufficiently diligent when assessing the risks that would be borne by the government. If 
a government fails to adequately evaluate a USP project and the associated risks, it could 
be left in a precarious position. Proper evaluation of USPs is thus essential to ensure both 
that they are aligned with the investment needs of an economy and that, if they require 
public support, they constitute a good use of public resources. 

All but one of the 56 economies that regulate the submission of USPs conduct an evaluation 
of such proposals. The exception is Cameroon, where the regulatory framework does 
not explicitly require the procuring authorities to evaluate USPs. However, provisions 
regulating the evaluation of USPs do not always address the need to ensure that the 
project is consistent with government priorities. This is the case of 32 percent of the 
economies, including Bosnia and Herzegovina, Kazakhstan, Malawi, Pakistan, and Papua 
New Guinea. Although 66 percent of the economies do require USPs to be consistent 
with existing priorities, only 21 percent of them have established detailed procedures for 
evaluating USPs. Figure 13 shows the prevalence of different approaches to evaluating 
USPs among the 56 economies that regulate them. 

Figure 13  Approaches to evaluation of USPs (percentage, N = 56)
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as a principle

Consistency evaluated
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in practice

Evaluation not required

57%

22%
2%

Evaluation
of USP

32%

66%

Evaluation conducted,  
including assessment 
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government priorities

Consistency required
with a detailed framework
21%

Note: USP = unsolicited proposal.
Source: Benchmarking PPP Procurement 2017

Given the merits that USPs often have and recognizing the risks associated with them, 
some governments have developed systems for their evaluation. In Nigeria, for example, 
there are detailed provisions related to the evaluation of a USP and its alignment with 
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government priorities. The USP is submitted to and reviewed by the relevant ministry, 
department or agency, which is required to review the proposal to ensure that it meets 
criteria, such as whether the project serves the public interest. Following its review, it 
forwards the proposal to the Infrastructure Concession Regulatory Commission (ICRC) 
for review and issuance of a finding of “no objection” to evaluating whether the proposal 
is satisfactory.62 Similarly, in Uganda, the contracting authority is required to evaluate 
USPs in terms of “the unique innovative, researched, or meritorious methods, approaches, 
or concepts demonstrated in the unsolicited proposal, overall scientific, technical, or 
socioeconomic merit of the unsolicited proposal.” Furthermore, the procuring authority 
also examines the potential contribution of the USP to the strategic objectives in the 
government’s development plan. In short, this obliges the contracting authority in 
Uganda to identify whether the proposal fits these strategic objectives.63

Competitive Bidding and Minimum Time Limits

Having a competitive procedure increases the likelihood of obtaining better value 
for money from a USP project. In addition, having a clear competitive mechanism in 
place when dealing with USPs enhances the transparency of the process and helps 
governments mitigate pressures from the private sector and special interests to accept 
a USP. In fact, much of the controversy about USPs stems from governments granting 
exclusive development rights to private proponents without a transparent tendering 
process. The lack of a transparent, competitive process could lead to corruption and, 
thus, the development of projects of questionable quality. Moreover, it could lead to 
complaints if other parties feel that a private company is unfairly benefiting from a PPP, 
which will in turn lead to a loss of future trust and support for PPPs in an economy.64

In addition to being given access to a competitive procedure, other potential bidders 
should be provided an adequate amount of time to prepare and submit their proposals. 
A short time limit for submitting proposals could deter other private sector parties from 
submitting bids. The original proponent of the USP would have an advantage in such a 
case, because it had enough time to conduct proper due diligence when preparing the 
USP. A tight deadline therefore deters other parties from participating, hence distorting 
competition and, thus, potentially reducing the obtained value for money.

Of the economies that regulate the use of USPs, only 2 do not require a competitive 
procedure for procuring them: Kenya and Vietnam (figure 14). 56 percent guarantee a 
minimum legal period of time for the submission of proposals. However, the duration of 
this period of time varies widely, from a mere 15 days in China to 180 in Colombia. There 
is no clear consensus as to what constitutes a reasonable period of time to allocate to 
additional bidders. However, the literature and procurement experts argue that a period 
of 60 days or less is unlikely to provide additional proponents with enough time to 
conduct the necessary due diligence and come up with a high-quality proposal.65 
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Figure 14  Time granted to additional bidders in competitive procurements 
triggered by USPs (percentage, N = 56)
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Note: USP = unsolicited proposal.
Source: Benchmarking PPP Procurement 2017

Some economies have rules specifically governing the competitive tendering of a USP, 
while others prescribe that once a USP is approved, the procuring authority must follow 
the regular open competitive procedure. In Peru, for example, once a USP is accepted, the 
procuring authority provides potential new bidders with a period of 90 calendar days to 
submit expressions of interest in developing the project. After the 90-day period elapses, 
if other parties are interested in bidding for the project, the procuring authority initiates 
a competitive PPP procurement procedure; otherwise, it carries out direct negotiations 
with the original proponent.66 Similarly, in Jamaica, potential additional bidders are 
given 90 days to submit bids after a USP has been accepted,67 In contrast, in Albania, the 
minimum time provided to bidders interested in USPs or government-initiated projects 
is the same, because USPs approved by the procuring authorities are governed by the 
same competitive procedure as government-initiated projects. Thus, regardless of the 
origin, when concessions for public works are tendered, the deadline for submission of 
offers is not less than 30 days from the date of publication of the procurement notice.68

Mechanisms for Compensating the Original Proponent

The most effective way to deal with USPs is to use an open and transparent competitive 
process.69 However, because the original proponent incurs costs in the preparation of 
a USP, the lack of an appropriate compensation mechanism may deter the submission 
of USPs should a competitive solicitation be required. Having such compensatory 
mechanisms in place encourages the private sector to approach the government with 
proposals that are not advertised.70 For instance, if proponents know that they will be 
reimbursed for developing the proposal, which can be costly, they are more likely to 
come forward with a proposal. Yet if the reimbursement fees are overly generous, firms 
could potentially come up with frivolous proposals. As for USPs in general, currently 
there is no clear consensus as to whether compensation mechanisms should be used at 
all. Consequently, the data collected by the Benchmarking PPP Procurement project are 
used merely for contextual purposes, to advance the understanding of the use of these 
instruments worldwide. 
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Currently, four main mechanisms are used to compensate USP developers: (a) access 
to the best and final offer (ABFO)71 in 7 percent of the economies, (b) developer’s fee72 
in 36 percent of the economies, (c) bid bonus73 in 29 percent of the economies, and (d) 
Swiss challenge74 in 21 percent of the economies. The developer’s fee remains the most 
commonly employed mechanism, followed by the bid bonus system and the Swiss 
challenge system (figure 15). 

Figure 15  Use of mechanisms to compensate USP original proponent  
(percentage, N = 56)

Access to the best
and final offer

Developer’s fee

Bid bonus

Swiss challenge

No compensation
mechanisms

0 5 10 15 20 25 30 35 40

36%

32%

29%

21%

7%
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Source: Benchmarking PPP Procurement 2017
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PPP Contract Management
There can be a tendency to consider that once the PPP contract is signed and the financial 
close reached, the main task is completed. In reality, however, the signature of the PPP 
contract and financial close mark the beginning of the implementation of the project. 
It is in fact the success of this implementation that will determine whether the project 
delivers the expected value for money. As a consequence, it is absolutely key to establish 
a sound PPP contract management system to oversee the implementation of the PPP 
contract. 

Given the long-term nature of PPPs, adequate preparation and procurement alone do 
not guarantee success. Well-established contract management systems are necessary 
to provide for a sustained, smooth implementation process. In this sense, PPP contracts 
should be designed to anticipate and regulate as many as possible of the circumstances 
that could arise during the life of the project. Moreover, the PPP contract should also put 
in place contract management tools to address unexpected circumstances.75 A sound 
PPP contract management system not only supports a smoother implementation of the 
project but also embodies the legitimate expectations of the parties and helps ensure 
that they are met.

To assess whether enough attention is devoted to the PPP contract management stage, 
this section considers the extent to which regulatory frameworks and generally followed 
practices establish adequate oversight mechanisms and ensure that the PPP contract is 
as comprehensive as possible. With that goal, it measures aspects such as monitoring 
and evaluation mechanisms for PPPs, changes to the structure of the private operator 
and renegotiation of the PPP contract, and dispute resolution mechanisms, as well as 
contract features such as lenders’ step-in rights and termination and its consequences. 
Recognized good practices applicable during the PPP contract management are 
summarized in box 6. 

Box 6  Good practices in PPP contract management 

Good practices to ensure a successful implementation and delivery of the PPP project 
are:

• The procuring authority establishes a system to manage the implementation of the 
PPP contract including establishing a PPP contract management team, involving 
some of its members in the project since the procurement stage, offering the 
possibility to consult PPP procurement experts and adopting PPP implementation 
manuals;

• Monitoring and evaluation systems of the PPP contract are established with risk 
mitigation mechanisms and performance information is made publicly available;

• Potential changes in the structure of the private partner are expressly regulated 
requiring the replacing entity to be at least as qualified as the original private 
partner;

• Modification and renegotiation of the contract are expressly regulated to reduce 
incentives to use it strategically by either the private partner or the procuring 
authority;
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• Specific circumstances (force majeure, material adverse government action, change 
in the law, refinancing) that may arise during the life of the contract are expressly 
regulated;

• Dispute resolution mechanisms are in place allowing the parties to resolve 
discrepancies in an efficient and satisfactory manner;

• Lenders are given step-in rights in cases when the private partner is in risk of default 
or if the PPP contract is under threat of termination for failure to meet service 
obligations. 

• Grounds for termination of the PPP contract and its associated consequences are 
well defined.

Note: PPP = public-private partnership.

Benchmarking PPP Procurement findings show regional and income group differences 
in the average score for PPP contract management (figure 16). The OECD high income 
region leads in this area, followed by the LAC region. Contract management scores 
vary from 0 to 88 points over all 82 economies with EAP region presenting the largest 
intraregional variation. When the data are disaggregated by income level, there is a clear 
pattern showing that, when it comes to contract management, the lower the income 
group level is, the lower the average scores are.

Figure 16  PPP contract management, score by region and income group
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Source: Benchmarking PPP Procurement 2017

The following summary of the findings focuses on monitoring and evaluation tools, 
renegotiation of PPPs,  dispute resolution mechanisms for PPPs, and lenders’ step-in rights 
(box 7). 
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Monitoring and Evaluation Systems

Given the prolonged engagement typical of PPP projects, the government’s ability to 
monitor the project during the construction and operation phase is critical. The procuring 
or regulatory authority needs to ensure, by regularly monitoring outputs and service 
standards, that the private party meets its obligations under the PPP contract. This means 
monitoring actual performance against the performance indicators established in the 
contract.76 Doing so enables better delivery of services and ensures that the government 
is obtaining the best value for money through the contract. 

93 percent of the surveyed economies address the need to monitor the PPP contract 
during implementation.77 In a number of them, the regulatory framework calls for 
the establishment of teams to monitor PPP contract performance. In Colombia, 
implementation of the PPP contract is supervised by two authorities: an auditor (which 
is a third party in charge of overseeing the contract’s development directly) and a 
contract management team (which acts as a supervisor of the contract within the 
procuring authority).78 In other economies, such as Costa Rica and Ecuador,79 although 
the need for monitoring and evaluation of PPPs is acknowledged, no explicit institutional 
arrangement is established for conducting the monitoring and evaluation.80 

Regarding the specific monitoring and evaluation mechanisms in place, as shown in 
figure 17, in 73 percent of the 82 economies, the procuring authority must periodically 
gather information about the performance of the PPP. To further promote transparency 
in the PPP contract execution and to increase the accountability of both parties for the 
contract, operational and financial data as well as performance information should be 
made available to the public. Brazil, Mexico, and the Republic of Korea are among a small 
sample of economies (16 percent) that mandate such publication. 

Figure 17   Legal requirements for specific monitoring and evaluation mechanisms 
(percentage; N = 82) 

The private partner must provide
periodic operational and financial data

The procuring authority must periodically
gather information on the

performance of the PPP contract

Risk mitigation
mechanism exists

Performance information
is available to the public

0 10 20 30 40 50 60 70 80

60%

73%

17%

16%

Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017

Another tool for monitoring the performance of the contract is the establishment of 
risk mitigation mechanisms.81 Like the publication of information, the use of such a 
mechanism remains isolated. In only 17 percent of the economies does the regulatory 
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framework address the need to establish a risk mitigation mechanism. This is the case, 
for example in Australia (in New South Wales), where the law clearly states that “as 
risk is a dynamic concept, contract management must evolve with the delivery of the 
contracted services throughout the project lifecycle.”82 

Renegotiation or Modification of the PPP Contract

Given the long-term nature of PPP contracts, changes in circumstances underlying their 
execution are not uncommon. Although adjustment provisions provide the flexibility 
that a PPP contract may require as a result of unforeseen changes in circumstances, 
sometimes renegotiation may be the only avenue available to avoid a major disruption 
in contract execution. The term renegotiation refers to changes in the contractual 
provisions other than through an adjustment mechanism provided for in the contract.83 
Renegotiation may have a positive impact when it addresses the intrinsically imperfect 
nature of PPP contracts.84 Nonetheless, to the extent possible, the use of renegotiation 
should be minimized, since it may become an opportunistic tool, leading to negative 
consequences.85 Finally, renegotiations may affect the contract in a way to render it 
materially different in character. In such cases, renegotiation should be precluded. 

The economies measured have handled the issue of renegotiating PPP contracts differently 
(figure 18). Of the 82 economies, more than three quarters regulate, to some extent, the 
renegotiation or modification of PPP contracts. Despite the potential impact of this matter, 
regulatory frameworks in economies such as Algeria, Lebanon, Malawi, and Myanmar 
remain silent on it.86 Among the economies that address the renegotiation of PPP 
contracts in their regulatory framework, 10 percent consider it a contractual issue, leaving 
the parties to further regulate it in the contract. Such is the case, for example, in Benin, 
Turkey, and Zambia. In the remaining economies, some provisions are in place regarding 
PPP renegotiation. Among these particular provisions, there are requirements for specific 
approvals beyond the procuring authorities (27 percent of the economies), restrictions on 
changing the scope of the PPP contract (33 percent of the economies), and restrictions on 
changing the risk allocations of the PPP contract (21 percent of the economies). 

Figure 18  Approach to address renegotiation of contracts (percentage, N = 82)
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the procuring authority

Restrictions on scope changes

Restrictions on
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No regulatory provision
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Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017
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Among the economies that require specific approvals by authorities other than the 
procuring authorities, such authorities range from general governmental entities, 
such as ministries of finance,87 treasury boards,88 and the cabinet,89 to specialized PPP 
agencies, such as the PPP technical committee in Tanzania and the National Committee 
for PPPs in Senegal. 

When it comes to what amendments to the contract are allowed, Australia, Brazil, 
Bulgaria, Canada, France, the United Kingdom, and 11 other economies limit changes 
that affect the risk allocation of the PPP contract as well as other amendments that 
may be considered a “substantial” change.90 In the United Kingdom, for example, the 
regulatory framework specifies the conditions in which a change to the contract is 
deemed “substantial.” The general rule is that if substantial modifications are made, a 
new procurement process may be required. However, in cases where the modification 
results from circumstances that the procuring authority could not have foreseen, does 
not change the overall nature of the contract, and increases the price by no more than 
50 percent of the original contract value, then the modification is not deemed to require 
a new procurement procedure. The South African regulations also stipulate that the 
Treasury will approve a material amendment only if it is satisfied that the PPP agreement, 
if so amended, will continue to provide substantial technical, operational, and financial 
risk transfer to the private party.91 

Dispute Settlement Mechanisms

The provisions discussing dispute resolution mechanisms are intended to prevent the 
need for renegotiation by allowing changes to be made and problems to be resolved 
within the framework provided by the contract. Given that the stakes are high in PPP 
projects, investors, contractors, and lenders will be more encouraged to participate in 
projects in economies where they have confidence that any disputes arising out of 
PPP contractual obligations will be resolved fairly and efficiently.92 Similarly, effective 
procedures for avoiding disputes or settling them expeditiously will facilitate the 
exercise of the contracting authority’s monitoring functions and reduce the contracting 
authority’s overall administrative cost.93

As shown in figure 19, 15 percent of the economies do not make any reference to dispute 
settlement mechanisms in their PPP regulatory frameworks.94 Among the economies 
that explicitly address dispute resolution mechanisms, the majority (58 percent) make 
only a general reference to the need to establish a dispute resolution system in the 
contract without further specification, whereas others either offer the parties the choice 
of having recourse to arbitration or impose a specific dispute resolution mechanism that 
applies to all PPP contracts. 
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Figure 19  Dispute resolution mechanisms for PPPs (percentage; N = 82)
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Note: PPP = public-private partnership.
Source: Benchmarking PPP Procurement 2017

Chile is an example of the general approach: the regulatory framework identifies 
a technical panel for reviewing disputes, yet resort to this panel requires the parties’ 
mutual consent.95 In Guatemala, the law stipulates the creation of an ad hoc commission 
for the resolution of disputes arising from the execution of PPP contracts.96 

In Uruguay, regulations explicitly establish that for the settlement of disputes arising 
in connection with the application, interpretation, execution, performance, and 
termination of PPP contracts, the parties shall have recourse to arbitration.97 The same 
is true in Pakistan, where the law requires parties to have recourse to arbitration, while 
leaving the details of the dispute resolution mechanism to the discretion of the parties. 

Box 7  Lenders’ step-in rights

Lenders’ step-in rights allow the lenders to select, with the consent of the procuring 
authority, a new concessionaire to perform an ongoing PPP project in cases when 
the initial private partner is at risk of default. This instrument provides lenders with 
additional security against default by the private partner, and it improves their capacity 
to act as external guarantors of performance on the PPP project. At the same time, it 
provides the procuring authority with an opportunity to avoid the disruption entailed 
by terminating the project agreement, thus maintaining continuity of service.

Despite its potential relevance, lender’s step-in rights are rarely addressed by PPP 
regulatory frameworks. More than half of the surveyed economies (42) do not have 
any provision in this respect. In only 13 economies (Brazil, Chile, Colombia, India, 
Italy, Mongolia, Morocco, the Philippines, Tajikistan, Tunisia, Uruguay, Vietnam and 
Zambia), does the PPP regulatory framework establish the lender’s step-in right in the 
legislation. In the remaining economies, the regulatory framework either defers to 
the contract to regulate that matter or refers to the need to reach a direct agreement 
with the lenders. 
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Economy Data Tables 
Only practices and regulations that are recognized good practices are scored and 
aggregated by thematic areas.98 Therefore, not all of the data collected by the 
Benchmarking PPP Procurement team is scored; other data are included in the report 
as well as published on the project’s website for contextual purposes. The scoring 
methodology allocates an identical weight to all of the benchmarks addressed in the 
assessment. 

The scores are presented on a range from 0 to 100. The economies at the top of the range 
(score approaching 100) are considered to have a PPP regulatory framework that closely 
aligns with internationally recognized good practices. At the other end, the economies 
at the bottom of the range (scores closer to 0) have significant room for improvement 
because they do not adhere as closely to the international good practices and principles 
measured by Benchmarking PPP Procurement. 

Table 1 lists the areas measured. The economy data tables present each economy’s scores 
for all four thematic areas covered: preparation of PPPs, procurement of PPPs, USPs, and 
contract management. All of the data points employed in aggregating the Benchmarking 
PPP Procurement thematic areas are publicly available, along with all the other data 
points, on the project’s website (http://bpp.worldbank.org). 

http://bpp.worldbank.org
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Table 1  Areas assessed by Benchmarking PPP Procurement 2017 

Preparation of PPPs Procurement of PPPs USPs Contract management 
and termination of PPPs

 Approval by the ministry
 of finance or central
budgetary authority

 Composition of the PPP
evaluation committee

Evaluation of USPs  PPP contract management
system

 Integration of PPP within
 the broader context of
public investment

 Publication of the PPP
procurement notice

 Consistency of USPs
 with other government
 priorities

 PPP contract monitoring
and evaluation system

 Assessment of PPP
 feasibility: Socioeconomic
impact

 Legal minimum period of
 time granted to prepare
PPP bids

 Requirement for
 competitive procedure to
award USPs

 Change in the structure of
the SPV

 Assessment of PPP
 feasibility: Affordability

 Detail of the PPP
 procurement process
 stages in the tender
 documents

 Legal minimum period of
 time granted to prepare
alternative proposals

 Modification or
renegotiation of PPPs

 Assessment of PPP
 feasibility: Risk
identification

 Inclusion in the
 tender documents
 of prequalification
 criteria (when there is
(prequalification

 Regulation of force
 majeure, material adverse
 government change,
 change in the law,
refinancing

 Assessment of PPP
feasibility: Bankability

 Questions, clarifications,
and disclosure of answers

 Establishment of a
 specific dispute resolution
mechanism

 Assessment of PPP
 feasibility: Comparative
 assessment (PPP versus
 (traditional procurement

 Inclusion of financial
model in the proposals

Lender’s step-in rights

 Assessment of PPP
 feasibility: Market
assessment

 Evaluation according to
 evaluation criteria stated
 in tender documents

 Grounds for and
 consequences of PPP
 contract termination

 Inclusion of draft PPP
 contract in the request for
proposal

 Treatment of sole
proposals

 Standardization of PPP
contracts

 Publication of the PPP
award notice

 Notification to all bidders
 of the results of the PPP
procurement process

 Regulation or restriction of
 negotiations between the
 award and the signature of
 the PPP contract

 Publication of the PPP
contract

Note: PPP = public-private partnership; SPV = special purpose vehicle; USP = unsolicited proposal.
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21

GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

63

33

26

Unsolicited Proposals

Procurement of PPPs

SoUTh ASIA

AFGhAnISTAn $630

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

55

75

78

67

ALBAnIA $4,290

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 30 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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21

GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

18

27

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

ALGERIA $4,870

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process No  

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

48

58

50

AnGoLA $4,180

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; 
The procuring authority gathers info; PPP 
performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract No  

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications No  

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 20 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No  

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs17

PPP Contract Management

73

58

58

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

ARGEnTInA $14,510

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes  

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 20 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 20 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

0

38

ARMEnIA $3,880

System to manage the implementation of the PPP contract No

Monitoring and evaluation system No

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 40 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No  

Economic analysis assessment No  

Fiscal affordability assessment No  

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No Specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

75

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs79

PPP Contract Management

90

75

80

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

AUSTRALIA $60,070

System to manage the implementation of the PPP contract Yes Contract management team; Participation of contract 
management team on PPP procurement process;  
Consultation with PPP procurement experts 

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time; Same 
qualifications legally required for the replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of the 
contract; Limitation to change in risk allocation; Limitation 
to change the investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes No specific period of time regulated

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SoUTh ASIA

BAnGLADESh $1,190

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes No specific period of time regulated

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

75

63

40

34
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GNI per CapIta (IN USD)

Preparation of PPPs31

PPP Contract Management

63

58

41

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

BEnIn $860

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

BoSnIA AnD hERzEGoVInA $4,680

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes  

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No  

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

58

85

50

41
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GNI per CapIta (IN USD)

Preparation of PPPs27

PPP Contract Management

85

75

77

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

BRAzIL (ConCESSIonS) $9,850

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No  

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

88

85

52

BRAzIL (PPP) $9,850

System to manage the implementation of the PPP contract Yes PPP implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; PPP performance 
info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

75
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

93

50

68

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

BULGARIA $7,220

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The procuring authority gathers info; PPP 
performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 52 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 52 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

69

20

8

CAMBoDIA $1,070

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications No  

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) No

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice No

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No  

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No  

Risk identification No  

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No  

Market assessment No  

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

17

52

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

CAMERoon $1,330

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals No

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) No  

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes

45
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

CAnADA $47,500

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process;  Consultation with PPP procurement 
experts; PPP implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract; Limitation to change in risk allocation; 
Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals  

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

92

93

63

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs69

PPP Contract Management

83

83

87

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

ChILE $14,060

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time; Same 
qualifications legally required for the replacing 
entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of the 
contract; Limitation to change the investment plan 
or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government action

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 60 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

58

ChInA $7,820

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms; PPP performance info available 
online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner No  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes  

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 15 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 20 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

75

54

80
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GNI per CapIta (IN USD)

Preparation of PPPs88

PPP Contract Management

75

92

66

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

CoLoMBIA $7,130

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of the 
contract; Limitation to change the investment plan 
or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government action

Dispute resolution mechanisms No

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 180 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

SUB-SAhARAn AFRICA

ConGo, DEM. REP $410

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

13

28

15

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system No  

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No  

Regulation of circumstances that may occur during the life of the PPP contract No  

Dispute resolution mechanisms Yes  

Lenders step-in right No

Grounds for termination of a PPP contract No  

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No  

Risk identification No  

Financial viability assessment No  

PPP vs. Public Procurement comparative assessment No  

Market assessment No  

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED

Preparation of PPPs
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GNI per CapIta (IN USD)

SUB-SAhARAn AFRICA

ConGo, REP. $2,540

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

17

45

21

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No  

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes  

Lenders step-in right No

Grounds for termination of a PPP contract No  

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals No  

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization No  

Economic analysis assessment No  

Fiscal affordability assessment Yes  No specific methodology developed

Risk identification No  

Financial viability assessment No  

PPP vs. Public Procurement comparative assessment No  

Market assessment No  

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED

Preparation of PPPs
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GNI per CapIta (IN USD)

Preparation of PPPs

LATIn AMERICA AnD CARIBBEAn

CoSTA RICA $10,210

54

PPP Contract Management

68

83

71

Unsolicited Proposals

Procurement of PPPs

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time; Same 
qualifications legally required for the replacing 
entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Refinancing

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

SUB-SAhARAn AFRICA

CôTE D’IVoIRE $1,410

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

49

33

78

54

System to manage the implementation of the PPP contract Yes Participation of contract management team on 
PPP procurement process;  Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Not available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment No  

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs21

PPP Contract Management43

Unsolicited Proposals

Procurement of PPPs

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The procuring authority gathers info; risk 
mitigation mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 60 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 60 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment No  

Fiscal affordability assessment No  

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

90

58

LATIn AMERICA AnD CARIBBEAn

DoMInICAn REPUBLIC $6,130
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GNI per CapIta (IN USD)

Preparation of PPPs
Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

33

PPP Contract Management

20

75

36

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

ECUADoR $6,010

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes  

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No  

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes No specific period of time regulated

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice No

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

58

73

71

EGYPT, ARAB REP. $3,340

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs25

PPP Contract Management

80

61

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

FRAnCE (ConCESSIonS) $40,580

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms; PPP performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of the 
contract; Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Not available online

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No

Risk identification Yes No specific methodology developed

Financial viability assessment No

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

68

80

65

FRAnCE (PPP) $40,580

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Not available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization No  

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs17

PPP Contract Management

25

33

52

Unsolicited Proposals

SUB-SAhARAn AFRICA

GABon $9,210

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No  

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) No

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria No

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

Procurement of PPPs
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

22

58

63

46

GhAnA $1,480

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes  

Regulation of circumstances that may occur during the life of the PPP contract No  

Dispute resolution mechanisms No  

Lenders step-in right No

Grounds for termination of a PPP contract No  

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 43 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

75

48

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

GUATEMALA $3,590

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; PPP performance 
info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 60 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

46

75

65

58

honDURAS $2,270

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; 
The procuring authority gathers info; PPP 
performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right No

Grounds for termination of a PPP contract No  

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 30 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 17 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs73

PPP Contract Management

80

73

Unsolicited Proposals

Procurement of PPPs

SoUTh ASIA

InDIA $1,590

System to manage the implementation of the PPP contract Yes Contract management team; PPP implementation 
manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time; Same 
qualifications legally required for the replacing 
entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 28 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

61

58

70

50

InDonESIA $3,440

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process

Monitoring and evaluation system Yes

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs4

PPP Contract Management

48

40

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

IRAq $5,550

System to manage the implementation of the PPP contract No

Monitoring and evaluation system No  

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Material adverse government action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals   

Competitive PPP procurement procedure for USP  

Minimum period of time to submit the bids (>=90 days)  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment No  

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

77

83

75

ITALY $32,790

System to manage the implementation of the PPP contract Yes PPP implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 52 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 52 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

71
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GNI per CapIta (IN USD)

Preparation of PPPs67

PPP Contract Management

55

100

27

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

JAMAICA $5,010

System to manage the implementation of the PPP contract Yes Contract management team; Participation 
of contract management team on PPP 
procurement process;  Consultation with PPP 
procurement experts

Monitoring and evaluation system Yes The procuring authority gathers info; risk 
mitigation mechanisms; PPP performance info 
available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes  

Regulation of circumstances that may occur during the life of the PPP contract No    

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 90 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Not available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

43

58

78

29

JoRDAn $4,680

System to manage the implementation of the PPP contract Yes Contract management team; PPP 
implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation; 
Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval No  

PPP’s prioritization consistent with public investment prioritization No  

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs56

PPP Contract Management

63

33

58

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

KAzAKhSTAn $11,580

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No  

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes



91

GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

KEnYA $1,340

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract No  

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP No

Minimum period of time to submit the bids (>=90 days) No  

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

67

65

25

52
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GNI per CapIta (IN USD)

Preparation of PPPs83

PPP Contract Management

78

92

71

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

KoREA, REP. $27,440

System to manage the implementation of the PPP contract Yes Consultation with PPP procurement experts; PPP 
implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; PPP performance 
info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Refinancing

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 90 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

KYRGYz REPUBLIC $1,170

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 30 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No  

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment No  

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No  

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

50

63

50

58
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GNI per CapIta (IN USD)

Preparation of PPPs0

PPP Contract Management

30

17

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

LEBAnon $7,930

System to manage the implementation of the PPP contract No

Monitoring and evaluation system No

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes 15 calendar days

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice No

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment No

Fiscal affordability assessment No

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

74

75

85

96

LIThUAnIA $15,000

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process;  PPP implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law; Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 52 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 52 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs25

PPP Contract Management

30

33

47

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

MADAGASCAR $420

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Not available online

Central Budgetary Authority's approval Yes Only before contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

MALAWI $350

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes

65

35

33

26
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

43

24

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

MALAYSIA $10,570

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

52

42

68

77

MAURITIUS $9,610

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The procuring authority gathers info; risk 
mitigation mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No



100

GNI per CapIta (IN USD)

Preparation of PPPs75

PPP Contract Management

87

75

87

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

MExICo $9,710

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; PPP performance 
info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 30 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

52

78

63

MoLDoVA $2,220

System to manage the implementation of the PPP contract Yes Consultation with PPP procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 60 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs27

PPP Contract Management

58

75

69

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

MonGoLIA $3,830

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 60 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 60 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice No

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

MoRoCCo $3,040

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 40 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 40 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

75

58

44

66



104

GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management60

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

MozAMBIqUE $580

System to manage the implementation of the PPP contract Yes Consultation with PPP procurement experts

Monitoring and evaluation system Yes The procuring authority gathers info; risk 
mitigation mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 21 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment No

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes

50

73

33
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GNI per CapIta (IN USD)

Preparation of PPPs

USP
NOT REGULATED

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

25

40

2

MYAnMAR $1,293

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract Yes Material adverse government action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment No

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

75

59

Unsolicited Proposals

Procurement of PPPs

SoUTh ASIA

nEPAL $730

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process;  Consultation with PPP procurement 
experts; PPP implementation manual 

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

20

80

8

nICARAGUA $1,940

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system No

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment No

Fiscal affordability assessment No

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

83

40

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

nIGERIA $2,820

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 30 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 42 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

75
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SoUTh ASIA

25

25

55

67

PAKISTAn $1,440

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs17

PPP Contract Management

68

47

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

PAnAMA $12,050

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity  

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms No

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 40 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

0

33

0

38

PAPUA nEW GUInEA $2,112

System to manage the implementation of the PPP contract No

Monitoring and evaluation system No

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) No

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority No

Minimum period of time to submit the bids (>=30 days) No

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria No

Procedure when only one proposal is received No

Publication of award notice No

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No

Risk identification Yes No specific methodology developed

Financial viability assessment No

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

PERU $6,200

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 150 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

83

70

100

76
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

84

PhILIPPInES $3,540

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time; Same 
qualifications legally required for the replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation; Limitation to change the investment 
plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 60 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

96

85

67
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GNI per CapIta (IN USD)

Preparation of PPPs52

PPP Contract Management

80

43

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

PoLAnD $13,370

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 47 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

PoRTUGAL $20,530

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with PPP 
procurement experts; PPP implementation manual 

Monitoring and evaluation system Yes The private partner provides periodic info; 
The procuring authority gathers info; PPP 
performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change in risk 
allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government action

Dispute resolution mechanisms No

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 47 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED

69

83

54
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GNI per CapIta (IN USD)

Preparation of PPPs35

PPP Contract Management

80

51

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

RoMAnIA $9,500

System to manage the implementation of the PPP contract Yes PPP implementation manual

Monitoring and evaluation system Yes The procuring authority gathers info; risk 
mitigation mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 52 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

63

75

73

10

RUSSIAn FEDERATIon (ConCESSIonS) $11,400

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes PPP performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

75

75

41

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

RUSSIAn FEDERATIon (PPP) $11,400

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The procuring authority gathers info; PPP 
performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law

Dispute resolution mechanisms No

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment No

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

45

33

50

25

SEnEGAL (ConCESSIonS) $1,000

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes Specific dispute resolution mechanism 
established

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice No

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Not available online

50

PPP Contract Management

58

58

54

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

SEnEGAL (PPP) $1,000

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment No

Risk identification Yes No specific methodology developed

Financial viability assessment No

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

64

75

58

SInGAPoRE $52,090

System to manage the implementation of the PPP contract Yes Contract management team; Participation 
of contract management team on PPP 
procurement process;  Consultation with PPP 
procurement experts 

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 40 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs96

PPP Contract Management

80

75

79

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

SoUTh AFRICA $6,050

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process;  Consultation with PPP procurement 
experts; PPP implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 21 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 21 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SoUTh ASIA

40

SRI LAnKA $3,800

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process;  Consultation with PPP procurement 
experts; PPP implementation manual 

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 90 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment No

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

33

78

92
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GNI per CapIta (IN USD)

Preparation of PPPs38

PPP Contract Management

75

50

66

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

TAJIKISTAn $1,240

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Material adverse government action; Change 
in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 20 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

44

TAnzAnIA $910

System to manage the implementation of the PPP contract Yes Contract management team

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 90 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No

50

80

92
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GNI per CapIta (IN USD)

Preparation of PPPs54

PPP Contract Management

63

57

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

ThAILAnD $5,620

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts; PPP implementation 
manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private partner Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object 
of the contract; Limitation to change the 
investment plan or duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 60 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

43

33

70

33

TIMoR-LESTE $1,920

System to manage the implementation of the PPP contract Yes Contract management team; Participation 
of contract management team on PPP 
procurement process;  Consultation with PPP 
procurement experts 

Monitoring and evaluation system Yes

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right No

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs17

PPP Contract Management

60

58

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

ToGo (ConCESSIonS) $540

System to manage the implementation of the PPP contract Yes Contract management team; Participation 
of contract management team on PPP 
procurement process 

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment No

Fiscal affordability assessment No

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment No

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED



129

GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

46

33

18

4

ToGo (PPP) $540

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract No

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) No

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals No

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice No

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment No

Fiscal affordability assessment No

Risk identification No

Financial viability assessment No

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs33

PPP Contract Management

63

50

65

Unsolicited Proposals

Procurement of PPPs

MIDDLE EAST AnD noRTh AFRICA

TUnISIA $3,970

System to manage the implementation of the PPP contract Yes Consultation with PPP procurement experts 

Monitoring and evaluation system Yes The private partner provides periodic info; 
The procuring authority gathers info; PPP 
performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the investment plan or 
duration of the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification No

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

49

63

46

TURKEY $9,950

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes The procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 45 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals No

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs46

PPP Contract Management

43

68

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

UGAnDA $670

System to manage the implementation of the PPP contract Yes Contract management team; Participation 
of contract management team on PPP 
procurement process 

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Refinancing

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes To be regulated by the contract

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) No

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications not 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) No

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process Yes Inclusion of grounds for selection not regulated

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract No

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes No specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No

58
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EURoPE AnD CEnTRAL ASIA

39

50

80

67

UKRAInE $2,620

System to manage the implementation of the PPP contract No

Monitoring and evaluation system Yes The private partner provides periodic info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Material adverse government action; Change 
in the law

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right No

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 30 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 30 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal No

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing No

Publication of contract Yes Available online

Central Budgetary Authority's approval Yes Only before tendering

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes
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GNI per CapIta (IN USD)

Preparation of PPPs96

PPP Contract Management

85

82

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

UnITED KInGDoM $43,340

System to manage the implementation of the PPP contract Yes Contract management team; Participation 
of contract management team on PPP 
procurement process;  Consultation with PPP 
procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Limitation to change the structure of the private 
partner during an initial period of time; Same 
qualifications legally required for the replacing entity

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of the 
contract; Limitation to change in risk allocation

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action; Change in the law; Refinancing

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes Direct agreement to be signed

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals

Competitive PPP procurement procedure for USP

Minimum period of time to submit the bids (>=90 days)

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 35 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents Yes

USP
NOT REGULATED
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

oECD hIGh InCoME

43

100

83

71

UnITED STATES $54,960

System to manage the implementation of the PPP contract Yes Contract management team; Participation of 
contract management team on PPP procurement 
process;  Consultation with PPP procurement 
experts; PPP implementation manual

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info; risk mitigation 
mechanisms

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract No

Dispute resolution mechanisms Yes

Lenders step-in right Yes

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 120 calendar days

Evaluation committee members required to meet specific qualifications No

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 60 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure established

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Available online

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs69

PPP Contract Management

74

58

74

Unsolicited Proposals

Procurement of PPPs

LATIn AMERICA AnD CARIBBEAn

URUGUAY $15,720

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes The private partner provides periodic info; The 
procuring authority gathers info

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes Same qualifications legally required for the 
replacing entity 

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes Limitation to change the scope and/or object of 
the contract

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Material adverse government 
action

Dispute resolution mechanisms Yes Recourse to arbitration

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities evaluated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes 45 calendar days

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure not regulated

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes No specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs

PPP Contract Management

Unsolicited Proposals

Procurement of PPPs

EAST ASIA AnD PACIFIC

58

42

85

75

VIETnAM $1,980

System to manage the implementation of the PPP contract Yes Contract management team; Consultation with 
PPP procurement experts

Monitoring and evaluation system Yes PPP performance info available online 

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

No

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure ; Change in the law

Dispute resolution mechanisms Yes Specific dispute resolution mechanism established

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination not expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities 
evaluated

Competitive PPP procurement procedure for USP No

Minimum period of time to submit the bids (>=90 days)   

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Available online

Minimum period of time to submit the bids (>=30 days) Yes 90 calendar days

Tender documents detail the stages of the procurement process Yes

Clarification questions for procurement notice and/or the request for proposals Yes Answers are publicly disclosed

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received Yes Detailed procedure not regulated

Publication of award notice Yes Available online

Notification of the result of the PPP procurement process Yes Includes grounds for selection

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract No  

Central Budgetary Authority's approval No

PPP’s prioritization consistent with public investment prioritization Yes Detailed procedure established

Economic analysis assessment Yes Specific methodology developed

Fiscal affordability assessment Yes Specific methodology developed

Risk identification Yes Specific methodology developed

Financial viability assessment Yes Specific methodology developed

PPP vs. Public Procurement comparative assessment Yes Specific methodology developed

Market assessment Yes Specific methodology developed

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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GNI per CapIta (IN USD)

Preparation of PPPs40

PPP Contract Management

50

50

63

Unsolicited Proposals

Procurement of PPPs

SUB-SAhARAn AFRICA

zAMBIA $1,490

System to manage the implementation of the PPP contract Yes

Monitoring and evaluation system Yes

Regulation of a change in the structure (i.e. stakeholder composition) of the private 
partner

Yes

Regulation of modification/renegotiation of the PPP contract (once the contract is signed) Yes

Regulation of circumstances that may occur during the life of the PPP contract Yes Force majeure; Change in the law

Dispute resolution mechanisms Yes To be regulated by the contract

Lenders step-in right Yes Expressly regulated

Grounds for termination of a PPP contract Yes Consequences of termination expressly 
regulated

Assessment to evaluate unsolicited proposals Yes Consistency with government priorities not 
regulated

Competitive PPP procurement procedure for USP Yes

Minimum period of time to submit the bids (>=90 days) Yes No specific period of time regulated

Evaluation committee members required to meet specific qualifications Yes Detailed membership and/or qualifications 
regulated

Public procurement notice of the PPP issued by procuring authority Yes Not available online

Minimum period of time to submit the bids (>=30 days) Yes No specific period of time regulated

Tender documents detail the stages of the procurement process No

Clarification questions for procurement notice and/or the request for proposals Yes Disclosure of answers not regulated

Financial model submitted with proposal Yes

Proposals strictly and solely evaluated in accordance with published evaluation criteria Yes

Procedure when only one proposal is received No

Publication of award notice Yes Not available online

Notification of the result of the PPP procurement process No

Regulation of negotiations with the selected bidder before contract signing Yes

Publication of contract Yes Not available online

Central Budgetary Authority's approval Yes Both before tendering and contract signature

PPP’s prioritization consistent with public investment prioritization No

Economic analysis assessment No

Fiscal affordability assessment Yes No specific methodology developed

Risk identification Yes No specific methodology developed

Financial viability assessment Yes No specific methodology developed

PPP vs. Public Procurement comparative assessment Yes No specific methodology developed

Market assessment No

Draft PPP contract included in the request for proposals Yes

Standardized PPP model contracts and/or transaction documents No
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Annex 1  Typology of PPP Regulatory Framework

Economy Typology of PPP regulatory frameworka 

Afghanistan Public procurement law (with specific provisions)
Albania PPP law
Algeria Public procurement law (with specific provisions)
Angola PPP law
Argentina PPP and concession law
Armenia PPP law
Australia PPP guidelines
Bangladesh PPP law
Benin Public procurement law
Bosnia and Herzegovina PPP and concession law
Brazil PPP and concession law (two regimes)
Bulgaria PPP and concession law
Cambodia Concession law
Cameroon PPP law
Canada PPP guidelines 
Chile Concession law (other concession laws for specific sectors)
China PPP guidelines
Colombia PPP law
Congo, Dem. Rep. Public procurement law (plus law with tax incentives for PPPs)
Congo, Rep. Public procurement law
Costa Rica Concession law (other concession laws for specific sectors)
Côte d’Ivoire PPP law (by decree)
Dominican Republic Public procurement law (with specific provisions)
Ecuador PPP law
Egypt, Arab Rep. PPP law (concession laws for specific sectors)
France PPP and concession law (two regimes)
Gabon PPP law
Ghana Public procurement law
Guatemala PPP law
Honduras PPP law
India PPP guidelines
Indonesia PPP law (by regulation)
Iraq Public procurement law
Italy Public procurement law
Jamaica PPP guidelines
Jordan PPP law
Kazakhstan PPP law
Kenya PPP law 
Korea, Rep. PPP law
Kyrgyz Republic PPP law
Lebanon Public procurement law
Lithuania Public procurement law (concession law not applicable to the case study)
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Economy Typology of PPP regulatory frameworka 

Madagascar PPP law
Malawi PPP law
Malaysia PPP guidelines
Mauritius PPP law
Mexico PPP law (concession laws for specific sectors)
Moldova PPP and concession law
Mongolia Concession law
Morocco PPP law 
Mozambique PPP law
Myanmar Public procurement law
Nepal PPP law 
Nicaragua Concession law
Nigeria PPP law (plus PPP guidelines)
Pakistan Public procurement law
Panama Concession law
Papua New Guinea PPP law
Peru PPP law
Philippines PPP law (BOT law)
Poland PPP and concession law
Portugal PPP law
Romania Public procurement law (PPP law for institutional joint ventures)
Russian Federation PPP and concession law (two regimes)
Senegal PPP and concession law (two regimes)
Singapore PPP guidelines
South Africa PPP guidelines
Sri Lanka PPP guidelines
Tajikistan PPP law
Tanzania PPP law
Thailand PPP law 
Timor-Leste PPP law
Togo PPP and concession law (two regimes)
Tunisia PPP and concession law
Turkey PPP law (different BOT laws for different sectors)
Uganda PPP law
Ukraine PPP and concession law
United Kingdom Public procurement law (plus PPP guidelines)
United States PPP law
Uruguay PPP law
Vietnam PPP law (by decree)
Zambia PPP law

Note: BOT = build-operate-transfer; PPP = public-private partnership.
a.  Typology of PPP regulatory framework refers to the most specific legal or policy instruments regulating the development of a 

PPP as defined by the case study. However, other relevant laws and regulations might also apply. The complete description of the 
regulatory framework assessed for each economy is available on the project’s website (http://bpp.worldbank.org).
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Thematic Area What is measured how it is scored

Preparation 
of PPPs

The Ministry of Finance or Central 
Budgetary Authority approves the PPP 
project before launching the procurement 
process.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

A second approval by the Ministry of 
Finance or Central Budgetary Authority is 
required before signing the PPP contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Prioritization of PPP projects with all other 
public investment projects (e.g. in the 
context of a national public investment 
system).

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Procedure to ensure consistency of PPPs 
with other public investment priorities.

A score of 1 if specific procedures are detailed in the 
regulatory framework.
A score of 0.5 if consistency is required only as a general 
principle.

Socio-economic analysis (cost-benefit 
analysis of the socio-economic impact of 
the project).

A score of 1 if required and a specific methodology 
developed.
A score of 0.5 if required but no specific methodology 
developed.
A score of 0.25 if conducted according to a recognized 
practice but without a specific methodology enacted.

Affordability assessment, including the 
identification of the required long term 
public commitments (explicit and implicit).

A score of 1 if required and a specific methodology developed
A score of 0.5 if required but no specific methodology 
developed.
A score of 0.25 if conducted according to a recognized 
practice but without a specific methodology enacted.

Risk identification, allocation and 
assessment (risk matrix).

A score of 1 if required and a specific methodology 
developed.
A score of 0.5 if required but no specific methodology 
developed.
A score of 0.25 if conducted according to a recognized 
practice but without a specific methodology enacted.

Financial viability or bankability assessment. A score of 1 if required and a specific methodology 
developed.
A score of 0.5 if required but no specific methodology 
developed.
A score of 0.25 if conducted according to a recognized 
practice but without a specific methodology enacted.

Comparative assessment to evaluate 
whether PPP is the best option as compared 
with other procurement strategies.

A score of 1 if required and a specific methodology 
developed. 
A score of 0.5 if required but no specific methodology 
developed.
A score of 0.25 if conducted according to a recognized 
practice but without a specific methodology enacted.

Market assessment (showing evidence 
of enough interest on the market for the 
project).

A score of 1 if required and a specific methodology 
developed.
A score of 0.5 if required but no specific methodology 
developed.
A score of 0.25 if conducted according to a recognized 
practice but without a specific methodology enacted.

Draft PPP contract included in the request 
for proposals.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Standardized PPP model contracts and/or 
transaction documents developed.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Annex 2  Scoring Methodology
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Thematic Area What is measured how it is scored

Procurement 
of PPPs

Bid evaluation committee members are 
required to meet specific qualifications.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The procuring authority issues a public 
procurement notice of the PPP.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

PPP public procurement notice is published 
online.

A score of 0.5 if yes.

The procuring authority grants potential 
bidders a minimum period of time to 
submit their bids.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Legally required minimum period of time in 
calendar days.

A score of 1 if the legally required minimum period of time is 
at least 60 calendar days. 
A score of 0.5 if the legally required minimum period of time 
is at least 30 calendar days.

The tender documents detail the stages of 
the procurement process.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

If there is a pre-qualification stage, 
the tender documents specify the 
prequalification criteria in order to make 
them available to all of the bidders.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Interested parties/potential bidders can 
submit questions to clarify the public 
procurement notice and/or the request for 
proposals.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The procuring authority discloses those 
questions and clarifications to all of the 
potential bidders.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The procuring authority requires the bidders 
to prepare and present a financial model 
with their proposals. 

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The procuring authority evaluates the 
proposals strictly and solely in accordance 
with the evaluation criteria stated in the 
tender documents.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

When only one proposal is submitted (sole 
proposals), the procuring authority follows 
a special procedure before awarding the PPP.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Special procedure before awarding the PPP 
in the case of sole proposals.

A score of 1 if specific procedures are detailed in the 
regulatory framework. 
A score of 0.5 if sole proposals are considered valid as long as 
they meet the conditions outlined in the tender documents.

The procuring authority publishes the 
award notice

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The public procurement award notice is 
published online.

A score of 1 if yes.

The procuring authority provides all 
the bidders with the result of the PPP 
procurement process.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The notification of the result of the PPP 
procurement process includes the grounds 
for the selection of the winning bid.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The regulatory framework either restricts 
or regulates negotiations with the selected 
bidder between the award and the 
signature of the PPP contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.
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Thematic Area What is measured how it is scored

Procurement of 
PPPs (cont’d)

The procuring authority publishes the PPP 
contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The PPP contract is published online. A score of 1 if yes.

The procuring authority conducts an 
assessment to evaluate unsolicited 
proposals.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The evaluation assessment ensures that the 
unsolicited proposal is consistent with the 
existing government priorities.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Evaluation of unsolicited proposals against 
existing government priorities

A score of 1 if specific procedures are detailed in the 
regulatory framework.
A score of 0.5 if the regulatory framework sets a goal 
without establishing specific procedures to achieve it.

The procuring authority initiates a 
competitive PPP procurement procedure 
when proceeding with the unsolicited 
proposal.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The procuring authority grants a minimum 
period of time to additional prospective 
bidders (besides the proponent) to prepare 
their proposals.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Legally required minimum period of time in 
calendar days. 

A score of 1 if the legally required minimum period of time is 
at least 90 calendar days. 
A score of 0.5 if the legally required minimum period of time 
is at least 60 calendar days.
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Thematic Area What is measured how it is scored

PPP Contract 
Management

The procuring or contract management 
authority establishes a system to manage 
the implementation of the PPP contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

PPP management tools. A score of 0.25 if a regulatory provision includes the 
establishment of a PPP contract team. 
A score of 0.125 if the establishment of a PPP contract team 
occurs as a recognized practice.
A score of 0.25 if a regulatory provision includes the 
participation of the members of the PPP contract 
management team in the PPP procurement process.
A score of 0.125 if that participation occurs as a recognized 
practice.
A score of 0.25 if a regulatory provision includes the 
possibility to consult with PPP procurement experts when 
managing the PPP contract.
A score of 0.125 if that consultation occurs as a recognized 
practice.
A score of 0.25 if a regulatory provision includes the 
elaboration of a PPP implementation manual or an 
equivalent document.
A score of 0.125 if that a manual or equivalent document is 
elaborated as a recognized practice.

The procuring or contract management 
authority establishes a system to manage 
the implementation of the PPP contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Mechanisms included in the PPP contract’s 
monitoring and evaluation system. 

A score of 0.25 if a regulatory provision mandates the private 
partner to provide periodic operational and financial data.
A score of 0.125 if provision of such data occurs as a 
recognized practice.
A score of 0.25 if a regulatory provision mandates the 
procuring or contract management authority to periodically 
gather information on the performance of the PPP contract.  
A score of 0.125 if the periodical gathering of information 
occurs as a recognized practice.
A score of 0.25 if a regulatory provision mandates the 
procuring or contract management authority to establish a 
risk mitigation mechanism.
A score of 0.125 if the establishment of the risk mitigation 
mechanism occurs as a recognized practice.
A score of 0.25 if a regulatory provision mandates the 
availability of the PPP contract performance information to 
the public.
A score of 0.125 if the PPP contract performance information 
is available to the public as a recognized practice.

The PPP contract performance information 
is publicly available online on a specific 
website.

A score of 1 if yes. 

The regulatory framework expressly 
regulates a change in the structure (i.e. 
stakeholder composition) of the private 
partner.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The circumstances that are specifically 
regulated.

A score of 0.5 if any change in the private partner during 
an initial period is regulated (e.g. construction and first five 
years of operation).  
A score of 0.5 if a change affecting the controlling interest 
requires the replacing entity to meet the same technical 
qualifications as the original operator.
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Thematic Area What is measured how it is scored

PPP Contract 
Management
(cont’d)

The regulatory framework expressly 
regulates the modification or renegotiation 
of the PPP contract (once the contract is 
signed).

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The circumstances that are specifically 
regulated.

A score of 0.33 if a change in the scope and/or object of the 
contract is regulated.
A score of 0.33 if a change in the risk allocation of the 
contract is regulated.
A score of 0.33 if a change in the investment plan or duration 
of the contract is regulated.

The regulatory framework expressly 
regulates one (or more) circumstances 
that may occur during the life of the PPP 
contract.

A score of 0.25 if force majeure is regulated.
A score of 0.25 if material adverse government action is 
regulated.
A score of 0.25 if change in the law is regulated.
A score of 0.25 if refinancing is regulated.

The regulatory framework establishes a 
specific dispute resolution mechanism for 
PPPs.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice. 

The dispute resolution mechanism for PPPs. A score of 1 if a regulatory provision details specific dispute 
resolution mechanisms.
A score of 0.5 if a dispute resolution mechanism is required 
to be regulated in the contract.
A score of 0.5 if arbitration is the only recourse available 

The regulatory framework allows the 
lenders to take control of the PPP project 
(lender step-in right) if either the private 
partner defaults or if the PPP contract is 
under threat of termination for failure to 
meet service obligations.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

Lender’s step-in rights. A score of 1 if they are expressly regulated by the regulatory 
framework.
A score of 0.5 if they are required to be regulated in the 
contract.
A score of 0.5 if a direct agreement is required to be signed 
with the lenders. 

The regulatory framework expressly 
establishes the grounds for termination of a 
PPP contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.

The regulatory framework also establishes 
the consequences for the termination of the 
PPP contract.

A score of 1 if yes based on a regulatory provision. 
A score of 0.5 if yes based on a recognized practice.
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Endnotes
1  For information about the BPP project, see its website at http://bpp.worldbank.org. 

2  World Bank 2014. 

3  Straub 2008; Calderón and Servén 2004, 2008, 2010.

4  The infrastructure gap is defined as the difference between what is invested in infrastructure and what 
is needed to achieve the economy’s development goals.

5  World Bank 2016. 

6  As defined by the World Bank PPP CCSA.

7  World Bank 2016. 

8  Estache and Saussier 2014.

9  See, for instance, Yescombe 2013; Yong 2010; EPEC 2011. 

10 In 2015, the Benchmarking PPP Procurement project was successfully piloted in 10 economies: Cameroon, 
Colombia, the Arab Republic of Egypt, Ghana, Kenya, Nigeria, Peru, South Africa, Tanzania, and Tunisia. 
The report can be found at the Benchmarking PPP Procurement website (http://bpp.worldbank.org/
reports) and the PPP Knowledge Lab website (http://www.pppknowledgelab.org).

11 The ECG comprises leading PPP legal experts and other PPP practitioners from many organizations, 
among them the World Bank Group, including both the World Bank and International Finance 
Corporation; the Organisation for Economic Co-operation and Development; the Inter-American 
Development Bank; the Asian Development Bank; the Islamic Development Bank; The George 
Washington University; American University; Georgetown University; the University of Central Florida; 
and the Maxwell School of Public Administration.

12 The selection criteria for identifying the 82 economies were (a) economies covered in the pilot 
assessment, (b) economies with active PPP markets (measured by number of projects reaching financial 
close in the preceding 10 years according to the World Bank’s Private Participation in Infrastructure 
Database http://ppi.worldbank.org), (c) economies with ongoing work programs on PPPs with the World 
Bank Group, (d) Public-Private Infrastructure Advisory Facility priority economies, (e) priority economies 
identified by other multilateral development banks, and (f) economies covered by the Benchmarking 
PPP Procurement initiative, which makes it possible to tap into the existing network of contributors and 
increase the survey response rate.

13 Points are awarded on the basis of whether something is done in practice, as well as whether that 
practice is codified in the law. More points are awarded to an economy if the practice is codified in law. 
This approach rewards economies that systematically codify their rules and practices.

14  See the APMG Public-Private Partnership (PPP) Certification Guide website at https://ppp-certification.
com/sites/default/files/documents/Chapter-2-Establishing-a-PPP-Framework.pdf.

15 Yong 2010, 32.

16 Brazil, article 2, Law no. 11,079/2004 (PPP law).

17 France, article 5, Ordinance no. 2016-65, dated January 29, 2016.

18 When referring to the number of economies following or not following specific practices in the stages 
of the PPP procurement cycle, counting of these five economies will be based on the practices and 
regulatory frameworks for PPPs in the strictest sense. Noticeable differences from the framework for 
concessions will be presented throughout the text when relevant. 

19 In these economies, PPP guidelines constitute the most specific source of guidance for the development 
of PPP projects. Other relevant laws and regulations might also apply if they are in place (for example, 
public procurement laws, public financial management laws, and so on).

http://bpp.worldbank.org
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20 Uruguay, article 3, Law 18.786, adopted July 19, 2011.

21  OECD 2010, 11. 

22 Honduras, article 13 of Legislative Decree 143 of 2010, the Public-Private Partnership Promotion Law.

23  Arab Republic of Egypt, article 16, Law no. 67 of 2010 regulating Partnership with the Private Sector in 
Infrastructure Projects, Services, and Public Utilities, and article 2, PPP Executive Regulations of Law no. 67 
of 2010, issued in Prime Ministerial Decree no. 238 of 2011.

24  Delmon 2011.

25 Ibid.

26 OECD 2012. 

27 Arab Republic of Egypt, articles 14 and 15(e), Law no. 67 of 2010 promulgating the Law Regulating 
Partnership with the Private Sector in Infrastructure Projects, Services, and Public Utilities, and articles 3 
and 4, PPP Executive Regulations of Law no. 67 of 2010, issued in Prime Ministerial Decree no. 238 of 2011.

28 World Bank 2014, section 2.3.1.

29 Philippines, section 2.3, BOT Law, Act no. (RA) 6957, “An Act Authorizing the Financing, Construction, 
Operation and Maintenance of Infrastructure Projects by the Private Sector and for Other Purposes,” as 
amended by RA 7718.

30  Kenya, sections 2, 24, and 25, Public Private Partnerships Act no. 15 of 2013.

31 Peru, article 7.1, Legislative Decree no. 1012, published on May 13, 2008, as modified by Law no. 30167, 
published on March 2, 2014. The legislation approves the framework law of PPPs for the generation of 
employment and dictates rules for expediting the private investment promotion processes.

32 Pakistan, section K.i.a., Public Procurement Policy as approved by the Economic Coordination Committee 
of the Cabinet, dated January 26, 2010. 

33  World Bank 2014, box 3.3.

34  For a guide to the design and evaluation of investment projects, see OPP (2014).

35  Cameroon, section 8, Decree no. 2008/0115.

36  Argentina, article 13, Decree no. 967/2005.

37 In Moldova, according to section 28 of Government Resolution no. 476, if the PPP project is initiated 
by the government in such a way that implementation requires the participation of the state budget, 
the feasibility study is submitted to the Ministry of Finance for examination and assessment of project 
sustainability.

38 Timor-Leste, article 8, Decree Law no. 42/2012 of September 7, 2012, as amended by Decree Law no. 2/2014 
of January 15, 2014, regulating the Legal Regime on Public-Private Partnerships.

39 Chile, article 40, Financial Management Law, D.L. no. 1.263 de 1975.

40 The text of the manual is available at http://www.minhacienda.gov.co/HomeMinhacienda/
ShowProperty?nodeId=%2FOCS%2FMIG_6047857.PDF%2F%2FidcPrimaryFile&revision=latestreleased.

41 Chapter 1, section 2, of the Arab Republic of Egypt’s PPP Guidelines on the PPP Structure.

42 ICC 2014.

43 For examples, see the guides at the following websites: https://colaboracion.dnp.gov.co/CDT/
Participacin%20privada%20en%20proyectos%20de%20infraestructu/Guia%20de%20APP%20%20
Capitulo%203%202016.pdf and https://www.dnp.gov.co/programas/participación-privada-%20y-en-
proyectos-de-infraestructura/asociaciones-publico-privadas/Paginas/guias-app.aspx.

44 Brazil, article 10.I, General Law for Public-Private Partnerships, Federal Law no. 11,079 of 2004.
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45 Philippines, section 4.5(d), PPP Governing Board Policy Circular no. 01-2015.

46 Reeves, Palcic, and Flannery 2013.

47 World Bank 2010.

48 No provision regulates this matter for PPPs in Cambodia, Cameroon, Gabon, Papua New Guinea, Togo, 
and Uganda.

49 World Bank 2004.

50 EPEC 2011.

51 For example, Argentina, Armenia, Bulgaria, Ghana, Kazakhstan, Lithuania, Mexico, Nicaragua, Panama, 
Poland, Romania, Sri Lanka, Thailand, Uganda, and Ukraine.

52 The 13 economies are Canada, China, the Arab Republic of Egypt, India, Indonesia, Lebanon, Nigeria, the 
Philippines, South Africa, Tajikistan, the United Kingdom, the United States, and Zambia.

53 Arab Republic of Egypt, article 81, PPP Executive Regulations.

54  Nigeria, section 5, Infrastructure Concession Regulatory Commission Act of 2005. 

55  Nigeria, section 111, Procurement Regulation (procurement of goods and works).

56  UNCITRAL 2001, section 119.

57 Summaries of the PPP contract present provisions pertaining to the object and conditions of the project, 
its term, and performance requirements, as well as a summary of the monitoring system.

58  World Bank 2013.

59  Farquharson, Torres de Mästle, and Yescombe 2011. 

60  Hodges and Dellacha 2007.

61  World Bank 2014. 

62  According to paragraph 3.2 of the ICRC Guidelines for Implementing Unsolicited Proposals for PPPs in 
Nigeria, the procedure is as follows: 

(1) The USP is submitted to and reviewed by the relevant ministry, department, or agency (MDA) with 
oversight for the relevant sector. 

(2) The MDA is required to review the proposal to determine that it meets the following criteria: (a) 
the project serves a credible public interest, (b) the project is in line with the national development 
goals of the relevant MDA; (c) the project falls within the category of critical infrastructure, (d) the 
project is viable and does not require viability gap funding, and (e) the project proponent possesses 
the requisite competence and profile to implement the project. 

(3) Following the review of the proposal by the MDA, the unsolicited proposal is forwarded to the ICRC 
for its review and issuance of “no objection,” if the proposal is satisfactory.

(4) Technical and financial due diligence will be carried out to ascertain the capability of the project 
proponent in implementing the project, if selected.

(5) Following the issuance of “no objection” from the ICRC and success of the project proponent from 
the due diligence exercise, the proposal may then be approved at the ministerial level.

(6) The project proponent is issued a formal acknowledgment as the project author, and the project 
moves to a competitive bidding stage.

(7) Following the competitive procurement process (expression of interest, request for proposal, and 
so forth), the project proponent is then requested to submit a best and final offer, along with the 
preferred bidder.

(8) The successful bidder is then determined by the most economically and financially viable 
submission
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63  Uganda, section 34(5), PPP Act.

64  Hodges and Dellacha 2007.

65   Ibid.

66  Peru, article 16, PPP law; article 31, PPP regulations.

67  Jamaica, section 9.0.3.3, PPP policy.

68  Albania, article 22(4), Law no. 125/2013.

69  World Bank 2014.

70  World Bank 2012. 

71  The ABFO compensation mechanism is used in the context of two-stage bid processes. In this 
procurement procedure, the higher-ranked bidders from the first stage are invited to participate in the 
second stage when the final private partner is selected. Through the ABFO mechanism, the original 
proponent of the USP is automatically included in the second stage of the bidding process.

72  When a developer’s fee is used, the original proponent is reimbursed for some or all of the USP 
development costs either by the government or by the winning bidder.

73  With a bid bonus, the original proponent is given a premium to his or her offer during the competitive 
bidding procedure.

74  Under a Swiss challenge system, once the relevant authority accepts the USP, a competitive bidding 
procedure commences. If the original proponent is unsuccessful or if there is a better offer in place, the 
original proponent has the option of submitting a counteroffer to match or beat the offer from the best 
bidder. The Swiss challenge is very useful in a tender procedure when price is the only award criterion.

75  World Bank 2014, 156–57.

76  World Bank 2014, 208, para. 3.7.2.

77  Only Armenia, the Democratic Republic of Congo, Iraq, Lebanon, Nicaragua, and Papua New Guinea do 
not explicitly establish a monitoring and evaluation system for PPP contracts.

78  Colombia, article 33, PPP law.

79  Costa Rica, articles 36 and 37, concessions law, and article 48, concessions regulations; Ecuador, article 9, 
PPP law.

80  Exactly half (41) of the surveyed economies have a regulatory provision or an established practice of 
designing a PPP procurement team. In the other half, no provision or established practice exists in this 
regard. 

81  Within the context of project management, risk mitigation involves (a) establishing a risk progress 
monitoring system to track identified risk and identify new risks appearing as the project develops and 
(b) planning actions to minimize the threats to the project’s objectives that the identified risks imply 
(adapted from Project Management Institute 2001).

82  Australia, appendix H.3, National PPP Guidelines, vol. 2.

83  World Bank 2014, 211, para 3.7.3.

84  Guasch 2004.

85  Ibid.

86  The economies that did not appear to embody explicit regulatory provisions on PPP contract 
renegotiation included Algeria, Armenia, Bosnia and Herzegovina, the Republic of Congo, the Democratic 
Republic of Congo, Ecuador, Gabon, Guatemala, Honduras, India, Lebanon, Malawi, Malaysia, Myanmar, 
Nicaragua, Pakistan, and Papua New Guinea.
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87  See, for instance, article 41 of the Cambodian law on concessions, which requires the approval of 
the Ministry of Economy and Finance to modify the concessions contract, and article 57 of the Costa 
Rican concession law, which provides that the comptroller general must approve any extension to the 
contract.

88  See, for example, the obligatory approval of both the Federal and Ontario Province Treasury Boards in 
Canada, according to section 12.9.1 of the Federal Contracting Policies and section 5.8.5 of the Ontario 
Procurement Directives.

89  See, for example, the obligatory approval of both the Federal and Ontario Province Treasury Boards in 
Canada, according to section 12.9.1 of the Federal Contracting Policies and section 5.8.5 of the Ontario 
Procurement Directives.

90  The complete list of economies is as follows: Albania, Australia, Brazil, Bulgaria, Canada, France, Jordan, 
Mexico, Moldova, Morocco, Peru, the Philippines, Portugal, Romania, South Africa, the United Kingdom, 
and Uganda.

91  South Africa, Treasury Regulation 16.8.2.

92  UNCITRAL 2001, 173, para 1.

93  Ibid.

94  These economies are Afghanistan, Armenia, Colombia, Ghana, Jamaica, Lebanon, Malaysia, Nicaragua, 
Panama, Papua New Guinea, Portugal, and the Russian Federation.

95  Chile, articles 35, 36, and 36 bis, concession law.

96  Guatemala, article 95, PPP law.

97  Uruguay, article 54, PPP law.

98  Points are awarded on the basis of whether something is done in practice, as well as whether that 
practice is codified in the law. More points are awarded to an economy if the practice is codified in the 
law. This approach rewards the economies that systematically codify their rules and practices. 
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Bakhytzhan Kadyrov, Morgan Lewis LLP

Aset Shyngyssov, Morgan Lewis LLP

Kenya
Jeremmy Okonjo, Mwagambo & Okonjo 
Advocates

Joyner Okonjo, Mwagambo & Okonjo 
Advocates

Edwin Baru, Anjarwalla & Khanna 
Advocates

Rosa Nduati Mutero, Anjarwalla & 
Khanna Advocates

Mary Waititu, Anjarwalla & Khanna 
Advocates

Coulson Harney Advocates

Paul Karekezi, GIBB Africa Ltd

Kiragu Kimani, Hamilton Harrison & 
Mathews

Lawson Ondieki, Hamilton Harrison & 
Mathews

Muthomi Thiankolu, Muthomi & Karanja 
Advocates

Felister Munyua, PPP Unit

Hadija Diba, PPP Unit National treasury

Ronoh Tuimising, PPP Unit National 
treasury

Gregory Namusonge 

Elizabeth Njenga 

Sung Whan Lee, Ahnse Law Offices

Eui Young Shon Shon, Department of 
Transportation Engineering, University 
of Seoul

Seung Yeon Stella Lee, Globla Green 
Growth Institute

Sounman Hong, Yonsei University

Lebanon
Lili Khairallah, EKP in association with 
Holman Fenwick Willan LLP

Hadi Melki, EKP in association with 
Holman Fenwick Willan LLP

El Aref International Law Office

Tarek Dandashli, Tarek
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Lithuania
Jekaterina

KPMG Baltics, UAB

Ausrys Sliavas, Law Firm Cobalt

Kęstutis Adamonis, Law firm Sorainen 
and partners

Augustas Klezys, Law firm Sorainen and 
partners

Jurgita Nikita, Law firm Sorainen and 
partners

Neringa Gražinytė, Law Firm Tark, 
Grunte, Sutkiene

Rasa Narbutaitė, Law Firm Tark, Grunte, 
Sutkiene

Dainius Stasiulis, Partner Dainius 
Stasiulis

Tadas Jagminas, Tadas

Marius Dobilas, Valiunas Ellex

Laura Ziferman, Valiunas Ellex

Madagascar
Lisivololona Razanajaholy, Agence de 
promotion de l’investissement 

Jean Marcel Razafimahenina, Cabinet 
Delta Audit

Erika Ramananarivo, Directeur de la 
Promotion du Partenariat Public privé. 
Secrétariat Général 

Faniry Rambelo, HK Jurifisc

Landy Raveloson, HK Jurifisc

Hantamalala Rabarijaona, John W. 
Ffooks & Co.

Vannissa Rakokotonirina, John W. 
Ffooks & Co.

Olivier Ribot, Lexel Juridique et Fiscal 

Malawi
Shiraz Yusuf, Ernst & Young Malawi

Elton Jangale CA (M), PFI Partnerships, 
PPP & Law Consultants

Krishna Savjani Obe Sc, Savjani & Co

Duncan Singano, Savjani & Co

Audrey Mwala, The PPP Center

Malaysia
David, Chan Tong Ong, Chooi & 
Company

Christopher Lee, Christopher & Lee Ong

Kee Hooi Wong, Zaid Ibrahim & Co

Nadesh Ganabaskaran, Zul Rafique & 
Partners

Wilfred Abraham, Zul Rafique & 
Partners 

Mauritius
Ravindra Chetty, 5 St James Court

Benoit Chambers

Natasha Behary Paray, ENSafrica 
Mauritius

Shrivan Dabee, ENSafrica Mauritius

Thierry Koenig, ENSafrica Mauritius

Deoprakash Khoodeeram, Ministry of 
Finance

Mexico
Heidi Sada

Ingrid Sada

Teo Berdeja, Berdeja Abogados, S.C.

Tracy Delgadillo, J.A. Treviño Abogados

Luis Alberto Balderas Fernández, 
Jáuregui y Del Valle, S.C.

Diego Hernández Schmidt Tophoff, 
Jáuregui y Del Valle, S.C.

Vanessa Franyutti Johnstone, Nader, 
Hayaux y Goebel

Carolina Perez Rendon, Nader, Hayaux 
y Goebel

Oscar Ramos Ahuage, Nader, Hayaux 
y Goebel

Francisco Treviño, Rios Ferrer, Guillen 
Llarena, Treviño y Rivera, S.C.

García Rojas Castillo, Sandro

Sergio Chagoya Díaz, Santamarina y 
Steta, S.C.

Belén Gómez Fernández, Santamarina 
y Steta, S.C.

Gustavo Mendoza Müggenburg, 
Santamarina y Steta, S.C.

Diego Ostos Guerresi, Santamarina y 
Steta, S.C.

Úrsula Carreño Colorado, Secretaria de 
Hacienda y Crédito Público

Carlos Guevara Vega, Secretaria de 
Hacienda y Crédito Público

Mariela Diaz, Universidad Autónoma de 
la Ciudad de México

Alberto Espejel Espinoza

Irma Sandoval Ballesteros

Moldova
Odobescu Igor, ACI partners

Maia Pircalab, ACI partners

Copetchi Stanislav, ACI partners

Marina Zanoga, ACI partners

Roger Gladei, Gladei & Partners

Lilia Oglinda, Gladei & Partners

Lulian Pasatii, Gladei & Partners

Andrei Briceac, PB & Partners Law Firm

Diana Ichim, Turcan Cazac Law Firm

Mongolia
Nicolas Audier, Audier & Partners

Nyamtseren Bataa, ELC LLP Advocates

Enkhjargal Tumenjargal, ELC LLP 
Advocates

Bekhbat Sodnom, Mongolian PPP 
development center

Morocco
Kamal Habachi, Bakouchi & Habachi HB 
Law Firm LLP

Noha Lemkhanat, Boulalf & Mekkaoui 
Law Firm

Ahlam Mekkaoui, Boulalf & Mekkaoui 
Law Firm

Corinne Duvnjak, Clifford Chance

Mustapha Mourahib, Clifford Chance

Direction of Public Entreprises and 
privatisation

Zineb Idrissia Hamzi, Hamzi Law firm

Houda Habachi, HB Law Firm

Paule Biensan, White & Case LLP

Kenza Bounjou, White & Case LLP

Hugues Martin Sisteron, White & Case 
LLP

François Guilhem Vaissier, White & 
Case LLP

Mozambique
Raquel Sampaio, Abreu Advogados

Mafalda Teixeira De Abreu, Abreu 
Advogados

Inocencio Cumaio, Fernanda Lopes 
Associados & Advogados

Fernanda Lopes, Fernanda Lopes 
Associados & Advogados

Rodrigo Ferreira Rocha, Fralaw Ferreira 
Rocha Advogados

Zara Jamal, Fralaw Ferreira Rocha 
Advogados

Fabrícia Almeida Henriques, Henriques, 
Rocha & Associados
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Tiago Arouca Mendes, Henriques, 
Rocha & Associados

Hélder Paulo Frechaut, HPF Advogados

Orlanda Rafael, O. Rafael Advogados, 
Sociedade Unipessoal, Lda.

Oldivanda Bacar Bacar, Scan 
Sociedade de Advogados

Celia Chitara, Scan Sociedade de 
Advogados

Hemma Tengler, Universidade Catolica 
de Mocambique

Myanmar
William Greenlee, Jr., DFDL Myanmar 
Limited

Pedro Jose Bernardo, Kelvin Chia 
Yangon Ltd

Karina Peng, Polastri Wint & Partners

Alessio Polastri, Polastri Wint & Partners

Hyun Joong Chung, VDB 
Vanderbruggen Loi

Jonathan Linton, VDB Vanderbruggen 
Loi

Jean Loi, VDB Vanderbruggen Loi

Nepal
Sombhojen Limbu, Kathmandu 
University School of Law

Khem Raj Bhandari, Khem Raj Bhandari

Shiva Prasad Rijal, Shiva 

Nicaragua
Nestor Chavarria

Carlos Ordeñana, Pacheco Coto

Nigeria
Modupe Dabiri, Templars

Bernard Ehigiamusor, Templars

Chike Obianwu, Templars

Desmond Ogba, Templars

Seeke Sadipe, Templars

Funmilayo Otsemobor, Aluko & 
Oyebode

Gbenga Oyebode, Aluko & Oyebode

Damilola Wright, Aluko & Oyebode

Philip Asante, CPCS Transcom 
International

Juliet Ezeanya, F.O.Akinrele & Co

Awele Ojechi, F.O.Akinrele & Co

Victor Green, G. Elias & Co.

Oluwatoyin Nathaniel, G. Elias & Co.

Fred Onuobia, G. Elias & Co.

Folasade Olusanya, Jackson, Etti and 
Edu

Adeola Owolabi, Jackson, Etti and Edu

Pakistan
Yusha Barakzai, Haidermota BNR & Co.

Saboor Karamat, Haidermota BNR & 
Co.

Ali Khan, Haidermota BNR & Co.

Huzaifa Muqaddam, Haidermota BNR 
& Co.

Marium Fatima, Infrastructure Project 
Development Facility, Ministry of 
Finance

Adil Anwar, Infrastructure Project 
Development Facility, Ministry of 
Finance, Pakistan

Syed Shayan Ahmed, Liaquat Merchant 
Associates

Rizwan Butt, Mohsin Tayebaly & Co

Mehreen Manto, Mohsin Tayebaly & Co

Nadeem Ahmad, Orr, Dignam & CO.

Adnan Qureshi, Qureshi Law Associates

Mustafa Munir Ahmed, RIAA Barker 
Gillette

Bilal Alsamarrai, RIAA Barker Gillette

Saira Khalid, RIAA Barker Gillette

Aftab Ahmad Khan, Surridge & 
Beecheno, Advocates, Corporate 
Consultants & IP Attorneys

Syed Adil Gilani, Syed

Tariq Saeed Rana

Panama
Mario Rognoni 

Gabriel Almanza Jaén, Almanza & 
Almanza

María Virginia Almanza Jaén, Almanza 
& Almanza

Siaska Lorenzo, Aris & Muñoz

Hendrick Almanza, Ministerio de 
Economia y Finanzas

Marissa Echevers, Ministerio de 
Economia y Finanzas

Horacio Estribi, Ministerio de Economia 
y Finanzas

Khatiya Asvat, Patton, Moreno & Asvat

Papua New Guinea
Lisa Kudada, Gadens

Komdal Lonagata, Gadens

Stephen Massa, Gadens

Peru
José Luis Escaffi, Apoyo Consultoria

Juan Carlos De Los Heros, Estudio 
Echecopar, member firm of Baker & 
McKenzie International

Angela Raygada, Estudio Echecopar, 
member firm of Baker & McKenzie 
International

Ana Sofía Reyna, Estudio Echecopar, 
member firm of Baker & McKenzie 
International

Michelle Barclay, Grau Abogados

Daniela Camacho, Grau Abogados

Giancarlo Villafranqui, Grau Abogados

Daniel Querub, IBT Group LLC Sucursal 
del Peru

Claudia Cornejo, Ministry of Economy 
and Finance

Germán Ferreyra Espinoza, Ministry of 
Economy and Finance

Adolfo Pulgar Soarez, Ministry of 
Economy and Finance

Alvaro Valencia, Ministry of Economy 
and Finance

Cecilia Ma, Ministry of Health

Carlos Baldeon, Payet, Rey, Cauvi, 
Perez Abogados

Alonso Rey, Payet, Rey, Cauvi, Perez 
Abogados

Eldda Bravo, Proinversion 

Verónica Sattler Correa Rey, Verónica 
Sattler Correa Rey

Sergio Chang, Yrivarren Abogados

Luis Miguel Yrivarren, Yrivarren 
Abogados

Gracy Zapata 

Philippines
Rosa Michele Bagtas, Cruz Marcelo & 
Tenefrancia

Eric Dykimching, Cruz Marcelo & 
Tenefrancia

Manuel Manaligod, Jr., Cruz Marcelo & 
Tenefrancia

Aida Araceli Roxas Rivera, Cruz 
Marcelo & Tenefrancia

Pancho Umali, Cruz Marcelo & 
Tenefrancia
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Department of Public Works and 
Highways

Nelia Raule Lumanog, Divina Law 

Louie Ferrer, Megawide Construction 
Corporation

Cosette Canilao, Public Private 
Partnership Center of the Philippines

Russell Sy, SM Prime Holdings Inc.

Alma Porciuncula

Poland
Dominika Wągrodzka, BNT Neupert 
Zamorska & Partnerzy

Jakub Woliński, BNT Neupert Zamorska 
& Partnerzy

Public Procurement Office

Paweł Halwa, Schönherr Poland

Jakub Nawrocki, Schönherr Poland

Igor Hanas, Squire Patton Boggs

Peter Swiecicki, Squire Patton Boggs

Michał Zieniewski, White&Case 
M.Studniarek i Wspólnicy Kancelaria 
Prawna sp. k. 

Anna Flaga Martynek, WKB Wierciński, 
Kwieciński, Baehr Sp.k.

Marta Midloch, WKB Wierciński, 
Kwieciński, Baehr Sp.k.

Tomasz Pleskot, WKB Wierciński, 
Kwieciński, Baehr Sp.k.

Portugal
Fernando Crespo Diu 

Paulo de Moura Marques, AAMM 
Abecasis, Azoia, Moura Marques & 
Associados, Soc. de Advogados, RL

Manuel Andrade Neves, Abreu & 
Associados

Sofia Barbosa Vieira, Abreu & 
Associados

Mafalda Teixeira de Abreu, Abreu & 
Associados

Carlos Lopes, Carlos Lopes

João de Lemos Portugal, Cuatrecasas, 
Gonçalves Pereira

Ana Graça Remondes, Cuatrecasas, 
Gonçalves Pereira

Ana Chacim, Ernst & Young

Mário Pena, Ernst & Young

Sofia Gouveia Pereira, Gouveia Pereira, 
Costa Freitas & Associados

Patrícia Vinagre e Silva, Gouveia 
Pereira, Costa Freitas & Associados

André Dias, Macedo Vitorino & 
Associados

Susana Vieira, Macedo Vitorino & 
Associados

António Vitorino, Macedo Vitorino & 
Associados

Ana Luísa Guimarães, Sérvulo & 
Associados

Teresa Empis Falcão, Vieira de Almeida

Mariana Patrocínio, Vieira de Almeida

Manuel Protásio, Vieira de Almeida

Sofia Viana Fernandes

Romania
Ruxandra Pîrlan, BPV Grigorescu 
Stefanica

Miriam Constantin, D&B David si Baias 
S.C.A

Diana Poputoaia, Dentons

Corina Gabriela Ionescu, Ionescu Miron 
SPARL 

Roxana Stoica, Ionescu Miron SPARL 

Maria Hoaghia, Nestor Nestor Diculescu 
Kingston Petersen

Razvan Olaru, Nestor Nestor Diculescu 
Kingston Petersen

Valentin Voinescu, Nestor Nestor 
Diculescu Kingston Petersen

Bogdan Creteanu, PeliFilip SCA

Madalina Fildan, PeliFilip SCA

Tudorie Irena, Popovici Nitu Stoica & 
Asociatii

Pentilescu Ramona, Popovici Nitu 
Stoica & Asociatii

Daniel Anghel, PricewaterhouseCoopers 
Tax Advisors & Accountants S.R.L.

Vlad Cercel, Tuca Zbarcea & Asociatii

Iuliana Leon, Tuca Zbarcea & Asociatii

Florentin Tuca, Tuca Zbarcea & Asociatii

Elena Iacob, Zamfirescu Racoti & 
Partners

Iuliana Negoita, Zamfirescu Racoti & 
Partners

Senegal
Sophie Pignon

Moustapha Ndoye, Cabinet Maître 
Moustapha Ndoye

Abdoullah Cisse, Carapaces Stratégies 
& Conformités

Marc Fornacciari, Dentons

Rahimine Azimari Toure, Geni & Kebe 
Law firm

Bocar Balde, Geni & Kebe Law firm

Mansour Gningue, Geni & Kebe Law 
firm

Antsa Andriantsoa, John W. Ffooks & 
Co

Vannissa Rakotonirina, Senior 
Association

Singapore
Chee Wai Kok, Allen & Gledhill LLP

Lynette Lim, Allen & Gledhill LLP

Wee Meng Tan, Allen & Gledhill LLP

Kelvin Wong, Allen & Gledhill LLP

Kelvin Aw, Morgan Lewis Stamford LLC

Mark Rathbone, 
PricewaterhouseCoopers LLP

South Africa
Claire Tucker, Bowman Gilfillan Inc

Claire Barclay, Cliffe Dekker Hofmeyr 
Inc

Samantha Brener, Cliffe Dekker 
Hofmeyr Inc

Irina Unkovski, Deloitte

Alex Mbikayi, Emery Mukendi Wafwana 
& Associates

Emery Mukendi Wafwana, Emery 
Mukendi Wafwana & Associates

Ernst & Young

Grant Williams, Eversheds

Tomiwa Toriola, Eversheds SA Inc

Rekha Adjoodha, Fasken Martineau

Lara Bezuidenhoudt, Fasken Martineau

John Janks, Fasken Martineau

Lerato Nonyana, Fasken Martineau

Lindokuhle Hlatshwayo, Government 
Technical Advisory Center

Tumi Moleke, Government Technical 
Advisory Center

Anri Bernot, KPMG

Malcolm Pautz, KPMG

De Buys Scott, KPMG

Marianna Naicker, White & Case LLP

Matthew Richards, White & Case LLP

Thabo Rakoloti
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Sri Lanka
Savantha De Saram, D. L. & F. De 
Saram

Aloka Nandasena, D.L. & F. De Saram

Arjuna Herath, Ernst and Young

Kolitha Dissanayake, F.J. & G. De 
Saram

Charana Kanankegamage, F.J. & G. De 
Saram

Anjali Fernando, F.J.& G. De Saram

Priyanga Algama, Priyanga

Asanka Abeysekera, Tiruchelvam 
Associates

Thuwaraka Ganeshan, Tiruchelvam 
Associates

Lasantha Garusinghe, Tiruchelvam 
Associates

Nirosha Peiris, Tiruchelvam Associates

Tajikistan
Jienshoh Bukhoriev

Zhanyl Abdrakhmanova, Colibri Law 
Firm

Khujanazar Aslamshoev, Colibri Law 
Firm

Farukh Sultonov, Tajnor

Tanzania
Neema Lwise Kileo, Astute Attorneys

Thomas Sipemba, East African Law 
Chambers

Kamanga Wilbert Kapinga, Mkono & Co 
Advocates

Adam Lovett, Norton Rose Fulbright

Angela Mndolwa, Norton Rose Fulbright

Saidi Amiri, Tanzania Invetsment Centre

Thailand
Monsicha Pongrujikorn, Allen & Overy 
Thailand Company Limited

Sarah Wilson, Allen & Overy Thailand 
Company Limited

Charuwan Charoonchitsathian, 
Chandler and Thong ek Law Offices 
Limited

Kobchai Nitungkorn, Chandler and 
Thong ek Law Offices Limited

Jessada Sawatdipong, Chandler and 
Thong ek Law Offices Limited

Tanadee Pantumkomon, Chandler and 
Thong ek Law Offices Limited

Ittipol Narkbenjaporn, DLA Piper 
Thailand Ltd.

Supreedee Nimitkul, DLA Piper Thailand 
Ltd.

Seree Nonthasoot, Institute of Research 
and Development for Public Enterprises

David Beckstead, Tilleke & Gibbins

The Kyrgyz Republic
Aisulu Chubarova, ARTE Law Firm

Liliia Kim, ARTE Law Firm

Zhanyl Abdrakhmanova, Colibri Law 
Firm

Dinara Batyrova, Colibri Law Firm

Lira Kasymbekova, Investment 
Promotion Agency under the Ministry of 
Economy of the Kyrgyz Republic.

Елена Бабицкая, Общество с 
ограниченной ответственностью 
“Юридическое агентство “VERITAS”

Лидия Васильева, Общество с 
ограниченной ответственностью 
“Юридическое агентство “VERITAS”

The Russian Federation
Konstantin Garmonin, Baker Botts L.L.P.

Kira Gladkoborodova, Baker Botts L.L.P.

Irada Diyakova, Capital Legal Services

Pavel Karpunin, Capital Legal Services

Ekaterina Romanova, Capital Legal 
Services

Rimma Tolmacheva, Capital Legal 
Services

Artem Rodin, CMS Russia

Ilya Skripnikov, Dentons

Tair Suleymanov, Dentons

Elena Shadrina, Elena

Artem Chigrin, KPMG Moscow

Sergey Ignatushchenko, KPMG Moscow

Natalia Reznichenko, KPMG Moscow

Stepan Svetankov, KPMG Russia and 
the CIS

Dmitry Krupyshev, Lecap Law firm LLC

Polina Strekalova, Lecap Law firm LLC

Roman Zhirnov, Lecap Law firm LLC

Matthew Keats, Linklaters

Marina Ushakova, Linklaters

Julia Voskoboinikova, Linklaters

Svetlana Maslova, Maslova

Paola Valbonesi, Paola

The Public Private Interactions Center, 
National Research University Higher 
School of Economics

Dmitri Vinogradov, University of Essex

Irina Dolgikh, Vegas lex

Albert Eganyan, Vegas lex

Denis Shtirbu, Vegas lex

Timor Leste
Sofia Riço Calado, Buzzword

Bernardo Correia Barradas, Central 
Bank of Timor Leste

António Ljorge, Da Cunha Jorge 
Advogados

Ricardo Alves Silva, Miranda & 
Associados

Alberto Galhardo Simões, Miranda & 
Associados

Renato Guerra De Almeida, Miranda & 
Associados

Rui Amendoeira, Vieira de Almeida & 
Associados, Sociedade de Advogados, 
R.L.

João Cortez Vaz, Vieira de Almeida & 
Associados, Sociedade de Advogados, 
R.L.

Teresa Empis Falcão, Vieira de 
Almeida & Associados, Sociedade de 
Advogados, R.L.

Vitor Paiva

Togo
Ali Hojeij, Bird & Bird AARPI

Sophie Pignon, Bird & Bird AARPI

H. Kuassi Deckon, Faculté de droit/
Université de Lomé

Tahirisoa Rakotonirina, John W Ffooks 
Legal

Vannissa Rakotonirina, John W Ffooks 
Legal

Martial Akakpo, Martial Akakpo & 
Associes

Sandrine Badjili, Martial Akakpo & 
Associes

Yaovi Montcho, Martial Akakpo & 
Associes

Edem Zotchi, Martial Akakpo & Associes

Tunisia
Adly Bellagha, Adly 

Mahmoud Anis Bettaieb, Bettaieb Law 
Firm
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Elyes Chafter, Chafter Raouadi

Zine El Abidine Chafter, Chafter Raouadi

Habiba Raouadi, Chafter Raouadi

Mohamed Lotfi El Ajeri, El Ajeri Lawyers

Selima Ben Hamouda, Eversheds

Raouf El Heni, Eversheds

Fares El Heni, Eversheds

Atef Masmoudi, Ministère des Finances

Sarra Elloumi, Zaanouni & Associates 
Law Firm

Mohamed Zaanouni, Zaanouni & 
Associates Law Firm

Hend Ben Achour 

Turkey
Beril Akol, Bener Law Firm

Onur Kordel, Bener Law Firm

Muhammet Yiğit, Bener Law Firm

Haluk Bilgiç, Bilgiç Law Firm

Banu Özyalçın, Bilgiç Law Firm

Cagdas Evrim Ergun, Çakmak Avukatlık 
Bürosu

Nilay Celebi, Erdem & Erdem Law Office

Ercüment Erdem, Erdem & Erdem Law 
Office

Ozgur Kocabasoglu, Erdem & Erdem 
Law Office

Ahmet Kesli, Group Law Firm

Senem Ismen, Hergüner Bilgen Özeke 
Attorney Partnership

Emre Eser, Ministry of Development

Sedef Yavuz Noyan, Ministry of 
Development

Orçun Çetinkaya, Moroğlu Arseven

Pelin Oğuzer, Moroğlu Arseven

Burcu Tuzcu Ersin, Moroğlu Arseven

PAE Law Office 

Sinan Sunay, Pekin & Pekin

Elif Tolunay, Pekin & Pekin

Murat Yazıcı, Yazici Law Offices

Işıl Ökten, Yüksel Karkın Küçük

Uganda
Dorcus Bayiga, C.R Amanya Advocates 
& Solicitors 

Claire Amanya Rukundo Kakeeto, C.R 
Amanya Advocates & Solicitors 

Kenneth Legesi, Deloitte

John Ponsonby, Deloitte

Mark Smith, Deloitte

Francis Kisirinya, Francis

Isaac Newton Kyagaba, Kampala 
Associated Advocates

Charles Ndandiko, Kyambogo 
University School of Management and 
Entrepreneurship

Orono Otweyo, PPP Unit, Ministry of 
Finance

Francis Kamulegeya, 
PricewaterhouseCoopers

Eeshi Katugugu, 
PricewaterhouseCoopers Uganda

Kenneth Lenox Sseguya, 
PricewaterhouseCoopers Uganda

Ukraine
Alina Kuksenko, Asters

Oles Kvyat, Asters

Vadym Samoilenko, Asters

Iuliia Savchenko, Asters

Andriy Tsvyetkov, Attorneys’ Association 
Gestors

Nadiia Filozop, Baker & McKenzie CIS, 
Limited

Lina Nemchenko, Baker & McKenzie 
CIS, Limited

Oleksandra Kondratenko, CMS Reich 
Rohrwig Hainz

Maria Orlyk, CMS Reich Rohrwig Hainz

Kateryna Soroka, CMS Reich Rohrwig 
Hainz

Mykhaylo Byelostotskiy, DLA Piper 
Ukraine LLC

Oleksandra Protsenko, DLA Piper 
Ukraine LLC

Dmitro Romenskyi, Dmitro

Oliynyk Kateryna, Egorov Puginsky 
Afanasiev and Partners Ukraine

Roman Stepanenko, Egorov Puginsky 
Afanasiev and Partners Ukraine

Ievgen Gusiev, Ievgen 

Integrites

Iryna Marushko, Lavrynovych and 
Partners Law Firm

Artem Komolov, LLC Dentons Europe

Natalia Selyakova, LLC Dentons Europe

Nikolay Zhovner, LLC Dentons Europe
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The World Bank Group provides assistance to governments in 
developing countries to improve access to infrastructure and basic 
services through public-private partnerships (PPP). When designed 
well and implemented in a balanced regulatory environment, PPPs 
can bring greater efficiency and sustainability to the provision of 
such public services as water, sanitation, energy, transport, 
telecommunications, health care and education.
 
The World Bank Group’s unique value proposition rests with its 
capacity to provide support along the entire PPP cycle —upstream 
policy and regulatory guidance, transaction structuring advice, as 
well as financing and guarantees to facilitate implementation.  
 
PPIAF provides technical assistance to governments to support the 
creation of a sound enabling environment for the provision of basic 
infrastructure services by the private sector. PPIAF also supports the 
generation and dissemination of knowledge on emerging practices on 
matters relating to private sector involvement in infrastructure. 
The production of this report was funded by PPIAF.
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